

# EXHIBIT A

## WORK CHANGE DIRECTIVE

PO#: CRISWELL

DATE: \_\_\_ MARCH 16, 2022

PROJECT NAME: \_\_\_\_\_ APRIL CRISWELL \_\_\_\_\_

PROJECT ADDRESS: \_\_\_\_\_ 2414 NE 15<sup>TH</sup> AVENUE, OCALA, FL 34470

CONTRACTOR SIGNATURE:  \_\_\_\_\_

Guest bathroom existing soaking tub was installed with ½" sheetrock material. Remove existing sheetrock frame opening with treated material on 16" centers cover with a composite material waterproof. Color to be white.

Cost: \$943.00


These change orders will extend project 24 days.

Total cost: \$943.00


\*CONTRACTOR'S ESTIMATE ATTACHED

APPROVALS:

DATE:

  
James Haynes

3/21/2022

  
Burnadine Rich

3/21/2022

Christopher A Lewis  
Christopher Lewis

3/17/2022

Estimate increase/decrease in Contract Price

Estimated **increase**/decrease in Contract Times

Current Contract Price: \$ 49,438.28

Completion: \_\_\_\_\_ days

Request No:( 1 ) \$943.00

New Proposed Price \$ 50,381.28

If the change involves an increase, the  
Estimated amount is not to be exceeded  
without further authorization

If the change involves an increase, the  
estimated times are not to be exceeded  
without further authorization

COMMENTS: \_\_\_\_\_

NOTE: PLEASE E-MAIL COMPLETED FORM TO [CLEWIS@OCALA.FL.ORG](mailto:CLEWIS@OCALA.FL.ORG) IF YOU HAVE ANY QUESTION  
PLEASE CALL CHRIS LEWIS (352) 629-8333

**NOTE: PLEASE E-MAIL COMPLETED FORM TO [CLEWIS@OCALA.FL.ORG](mailto:CLEWIS@OCALA.FL.ORG) IF YOU HAVE ANY QUESTION  
PLEASE CALL CHRIS LEWIS (352) 629-8333**