



Change Order

No. 1

EFFECTIVE DATE: 6/21/2023

CONTRACT NUMBER: 200919

OWNER: City of Ocala

ENGINEER: Sean Lanier, P.E. City Engineer

CONTRACTOR: Geo-Technologies Inc.

PROJECT: MT. Moriah / Proposed Parking Garage

The following change is made to the contract:

- Add \$10,444.00 to Task Work Order #19 (MT Moriah lot geotechnical testing). While using ground penetrating radar(GPR) eight anomalies were discovered on the proposed parking lot sit. Geo-Tech has recommended that these anomalies be investigated with eight

Attachments: Geo-Tech Proposal No. 13592

If the above change(s) have affected the Contract Price, this Change Order will involve one or more of the following methods as defined in the Contract Documents.

Method of determining change in Contract Price:

- ☒ Unit Prices
- ☐ Lump Sum
- ☐ Other _____

Method of determining change in Contract Times:

- ☐ Contractor's records
- ☐ Engineer's records
- ☐ Other _____

Estimated Change in Contract Price:
(use +/- to reflect contract price change)

Contract Price: \$ (+) \$10,444.00

Estimated increase/decrease in Contract Time:
(use +/- to reflect contract time change)

Substantial Completion: N/A days

Ready for final payment: N/A days

RECOMMENDED:

_____ Project Manager

Print Name: _____

Impact to bid/contract amount \$:

- ☐ Neutral
- ☐ Negative \$ _____ decrease
- ☒ Positive \$ 10,444 increase

NEW Contract Price/Amount \$ 28,759.00

ACCEPTED:

 Contractor

Print Name: Craig Hamper

AUTHORIZED:

☐ Sean Lanier, PE, CFM - City Engineer/Director
Engineering & Water Resources Department