Field Services Schedule

Mobilization

FS - Schedule RA23.0885	Nov 1, 2026	Nov 2, 2026	Nov 3, 2026	Nov 4, 2026	Nov 5, 2026	Nov 6, 2026	Nov 7, 2026	Nov 8, 2026	Nov 9, 2026	Nov 10, 2026	Nov 11, 2026	Nov 12, 2026	Nov 13, 2026
Site Setup & Safety													
Pre-Work Inspections													
HV Bushings Install													
LV & Neutral Bushings													
Radiators & Fans													
Conservator & Accessories													
Pressure test (24 h)													
Vacuum Process (24 h)													
Vacuum Oil Fill													
Oil Adjustment & Leak Check													
Commissioning Testing (Start)													
Commissioning Testing (Finish) & Demob													

FS - Schedule RA23.0886	Nov 29, 2026	Nov 30, 2026	Dec 1, 2026	Dec 2, 2026	Dec 3, 2026	Dec 4, 2026	Dec 5, 2026	Dec 6, 2026	Dec 7, 2026	Dec 8, 2026	Dec 9, 2026	Dec 10, 2026	Dec 11, 2026
Site Setup & Safety													
Pre-Work Inspections													
HV Bushings Install													
LV & Neutral Bushings													
Radiators & Fans													
Conservator & Accessories													
Pressure test (24 h)													
Vacuum Process (24 h)													
Vacuum Oil Fill													
Oil Adjustment & Leak Check													
Commissioning Testing (Start)													
Commissioning Testing (Finish) & Demob													