

Ocala

www.ocalafl.gov

Item Details

File Number: 2023-0653

ID #:	2023-0653	Туре:	Agenda Item	Status:	Passed	
Version:	1	Placement:	9	In Control:	City Council	
				File Created:	03/02/2023	
resented By: :				Final Action:	03/21/2023	
rmal Title: Approve Amendment No. 1 to Agreement No. LPS0025 between the Florida Department of Environmental Protection and City of Ocala for the Foxwood Water Quality Improvement Project						
nternal Notes:	Water Quality In	nprovement Proj	ect			
nternal Notes: Sponsors:	Water Quality In	nprovement Proj	ect	Enactment Date:		
Sponsors:	Water Quality In	<u> </u>	ect	Enactment Date: Enactment Number:		
Sponsors:		<u> </u>	ect			

History of Legislative File

Ver- sion:	Acting Body:	Date: Action:	Sent To:	Due Date:	Return Date:	Result:	
1	City Council	03/21/2023 Approved				Pass	
		•	5 Council President Mansfield, Council Member Bethea Sr, Pro Tem Dreyer, Council Member Musleh, and Council Member Hilty Sr				

Text of Legislative File 2023-0653

Submitted By: Rusella Bowes-Johnson Presentation By: Sean Lanier Department: Water & Sewer

STAFF RECOMMENDATION (Motion Ready):

Approve Amendment No. 1 to Agreement No. LPS0025 between the Florida Department of Environmental Protection and City of Ocala for the Foxwood Farms Water Quality Improvement Project

OCALA'S RELEVANT STRATEGIC GOALS:

Operational Excellence, Quality of Place

PROOF OF PUBLICATION:

N/A

BACKGROUND:

On July 20, 2021, City Council approved an agenda item and adopted a budget resolution for Agreement #LPS0025 between the Florida Department of Environmental Protection (FDEP) and the City of Ocala for the Foxwood Farms Water Quality Improvement Project. This project consists of design and construction of a sanitary sewer conveyance system which will remove a package plant from service which serves approximately 276 mixed use residential lots and one community center in the Foxwood Farms subdivision. This project recognizes the vital ecological and economic importance that the Rainbow Springs Group and the Rainbow River have in the community and helps to improve the water quality of these impaired water bodies.

FINDINGS AND CONCLUSIONS:

The Foxwood Farms Water Quality Improvement Project has experienced delays (due to both design and easement issues) and City of Ocala has requested an extension of the Agreement. Both parties agree to change the Date of Expiration to December 31, 2025.

FISCAL IMPACT: N/A

PROCUREMENT REVIEW:

This Amendment has been reviewed in compliance with the City's Procurement Policy.

LEGAL REVIEW:

This Amendment will be reviewed and approved for form and legality by City Attorney, William E. Sexton.

ALTERNATIVE:

- Approve with Changes
- Table
- Deny