

DEP AGREEMENT NO. NS069
CHANGE ORDER NO. 1

GRANTEE: CITY OF OCALA

DEP Agreement No. NS069 as entered into on September 20, 2020 is hereby revised as follows:

1. Attachment A, Project Timeline table is hereby deleted and replaced with the following:

PROJECT TIMELINE & BUDGET DETAIL:

The tasks must be completed by, and all documentation received by, the corresponding task end date. Cost reimbursable grant funding must not exceed the budget amounts as indicated below.

Task No.	Task Title	Budget Category	Grant Amount	Task Start Date	Task End Date
1	Construction	Contractual Services	\$420,000	09/30/2020	12/31/2022
2	Public Education	Contractual Services	\$0	09/30/2020	06/30/2022
3	Final Report	Contractual Services	\$0	09/30/2020	03/31/2023
Total:			\$ 420,000		

2. All other terms and conditions of the Agreement shall remain unchanged.

CITY OF OCALA

STATE OF FLORIDA DEPARTMENT
OF ENVIRONMENTAL PROTECTION


Sean Lanier, Grantee Grant Manager

Connie Becker, DEP Grant Manager

Date: 1/10/22

Administrator, Nonpoint Source Management
Program

Date: _____