

## ONE SOURCE-ONE COMMITMENT

Change Request Form			
		•	Page 1 of 1
CO #	Date: 02/19/2025		Requested by: George Dunnaville
Impact on Engineering: No	Chargeable to Customer: Yes		Impact on Project Delivery: Yes
Project Information			
Customer Name: CITY OF OCALA ELECTRIC PO#: CONTRACT# ELE/240044 Project: VTC/GTC Job#: GA605C		Customer Contact: Bobby Whitehead Substation Supervisor Ocala Electric Utility Ph: (352) 351-6657 Fx: (352) 351-6630 Rwhitehead@ocalafl.gov	
Description of change  1. GA605P - FIELD SERVICE ASSEMBLY & TEST - UNIT C			
Reason for change (check one)			
□VTC/GTC Change		☑ Field Service Scope Change (Paid)	
☐ Design Correction		☐ Required by Contract	
☐ Customer Request (Paid)		☐ Improvement (Paid)	
Change order Value: \$47,000.00 Currency: US Dollar \$47,000.00  Tax not included Change Order initiated by: GD Approval Required no later than: 03/03/2025  Customer Approval:			
☐ Approved ☐ Not Approved Pleas	se Print Name	Customer Sig	gnature Approval Date