



CONTRACT# 210172

CITY OF OCALA CONTRACT WORK ORDER

WORK ORDER NUMBER # 14AContracting Officer
Approval/Initials

EFFECTIVE DATE: July 3, 2023

Project Title: SunTran AMF Renovations - Amendment #1

To: *Kimley-Horn & Associates, Inc.*
101 East Silver Springs Blvd.
Ocala, FL 34471

Vendor ID: 1530

Attn:

FUNDING SOURCE: SunTran Professional Services - Other

EXPENDITURE
ACCOUNT NUMBER:

494-050-455-544-54-31010

In accordance with your executed City Agreement, you are hereby authorized to commence the work outlined in the attached scope of work. The approved work order amount as a maximum limiting amount shall not to exceed **\$11,941.54.**

Requested By:

Department Director

Date: 7/12/23

Approved By:

Deputy/Assistant City Manager

Date: 7/12/2023

Consultant shall perform the following Additional Services:

Project Understanding

On February 17, 2022, Kimley-Horn was retained by the City to develop the design, architectural, and system specification details required for the desired SunTran facility refurbishment and building renovations. That work is now complete; however, because of design modifications discussed during execution of that IPO that will bring restroom facilities into ADA compliance, the City and Kimley-Horn are prepared to modify the IPO as follows:

1. Additional scope and fee will be added to provide additional services described below.

Scope of Services***Task 1 – Additional Services***

Under this task, Kimley-Horn will provide additional services related to permitting comments outside of the design scope, as well as architectural plans revisions and coordination to respond to the permitting comments.

Additional Services If Required

Services requested that are not specifically included will be provided under a new and separate IPO agreement or can be performed on an hourly basis upon written authorization.

Schedule

Kimley-Horn will provide the above Scope of Services as expeditiously as practicable to meet a mutually agreeable schedule.

Fee and Billing

Kimley-Horn will complete the above scope of services for a lump sum fee of \$11,941.54, inclusive of expenses.

**AMENDMENT NUMBER 1 TO IPO 2021-14
BETWEEN KIMLEY-HORN AND ASSOCIATES, INC.
AND THE CITY OF OCALA**

AMENDMENT NUMBER 1 DATED June 26, 2023, to IPO 2021-14 between The City of Ocala ("the City") and Kimley-Horn and Associates, Inc., ("Kimley-Horn or Consultant") dated February 17, 2022 ("IPO") concerning SunTran AMF Renovations (the "Project").

Kimley-Horn has entered into the IPO with the City for the furnishing of professional services, and the parties now desire to amend the IPO.

Therefore, it is mutually agreed that the IPO is amended to include Additional Services to be performed by Kimley-Horn and provisions for additional compensation by the City to Kimley-Horn, all as set forth in Exhibit A hereto. The parties ratify the terms and conditions of the IPO not inconsistent with this Amendment, all of which are incorporated by reference.

ACCEPTED:


CITY OF OCALA

BY: 

TITLE: City Manager

DATE: July 12, 2023

KIMLEY-HORN AND ASSOCIATES, INC.

BY: 

Richard V. Busche, P.E.

TITLE: Sr. Vice President

DATE: June 26, 2023

**TABLE A
COST ESTIMATE FOR SERVICES**

PROJECT: SUNTRAN AMF RENOVATION
 CLIENT: CITY OF OCALA
 KHA PM: RYAN SUAREZ
 BASIS FOR ESTIMATE: COUNCIL-APPROVED HOURLY RATES, CONTRACT #SUN/210172

SHEET: 1 of 1
 DATE: 6/26/2023

		Chief Planner	Engineer 2	Senior Engineer 1	Secretary/ Clerical	LABOR HOURS	SUB (\$)	LABOR TOTAL
NO.	DESCRIPTION	\$268.60	\$216.17	\$221.82	\$93.96			
1.0	AMD 1 Additional Services	1	6	10	7	24.0		\$ 4,441.54
2.0	Architectural Services					0.0	\$ 7,500.00	\$ -
						0.0		\$ -
						0.0		\$ -
						0.0		\$ -
						0.0		\$ -
						0.0		\$ -
SUB TOTAL:							\$ 7,500.00	\$ 4,441.54
GRAND TOTAL:							\$	11,941.54