

DEP AGREEMENT No. LPS0030
CHANGE ORDER No. 1

CITY OF OCALA

This agreement entered into on January 13, 2020, is hereby revised as follows:

WHEREAS, the Grantee has requested a change in task timelines within the Agreement period;


WHEREAS, the Grantee has requested an update to the Grant Work Plan;

NOW, THEREFORE, in consideration of the mutual benefits to be derived herefrom, the DEPARTMENT and the GRANTEE do hereby agree as follows:

1. Attachment 3, Grant Work Plan is hereby deleted in its entirety and replaced with Attachment 3-1, Revised Grant Work Plan, attached hereto and made a part of the Agreement. All references in the Agreement to Attachment 3 shall hereinafter refer to Attachment 3-1, Revised Grant Work Plan.
2. All other terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties have caused these presents to be duly executed, the day and year, last written below.

CITY OF OCALA

By: 
Grant Manager

Date: 7/1/2020

FEID No. 59-6000392

FLORIDA DEPARTMENT OF
ENVIRONMENTAL PROTECTION

By: _____
Program Administrator

Date: _____

Evan Beitsch, DEP Grant Manager

**ATTACHMENT 3-1
REVISED GRANT WORK PLAN**

PROJECT TITLE: Fairfield Village Sewer Expansion Project

PROJECT LOCATION: The Project will be located in the Fairfield Village subdivision, within the City of Ocala in Marion County; Lat/Long (29.1270, -82.2072).

PROJECT BACKGROUND: This project will remove a package plant from service within the Rainbow Springs Basin Management Action Plan (BMAP) area. The subject parcels lie within the City of Ocala, (Grantee) which has a mandatory connection ordinance in place.

PROJECT DESCRIPTION: The Grantee will design and construct a sanitary sewer system which will remove from service a package plant, which serves approximately 350 mixed use residential lots and one community center.

TASKS:

All documentation should be submitted electronically unless otherwise indicated.

Task 1: Connection to Central Sewer

Deliverables: The Grantee will connect approximately 350 single family residences and approximately one commercial buildings to a central sanitary sewer system for wastewater treatment by water reclamation facility #3.

Documentation: The Grantee will submit a signed acceptance of the completed work to date by the Grantee, a list of addresses and types of the properties connected, and proof of connection for each property, as evidenced by copies of invoices for the connections by a licensed plumber or a utility contractor or building contractor; or a certification by a Licensed Professional Engineer.

Performance Standard: The Department's Grant Manager will review the documentation to verify that the deliverables are completed as described above. Upon review and written acceptance by the Department's Grant Manager, the Grantee may proceed with payment request submittal.

Payment Request Schedule: The Grantee may submit a payment request for cost reimbursement no more frequently than monthly.

PROJECT TIMELINE & BUDGET DETAIL: The tasks must be completed by, and all documentation received by, the corresponding task end date.

Task No.	Task Title	Budget Category	Budget Amount	Task Start Date	Task End Date
1	Connection to Central Sewer	Contractual Services	\$750,000	07/01/2019	03/31/2021
Total:			\$750,000		