

**AMENDMENT NO. 2
TO AGREEMENT NO. LPS0030
BETWEEN
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
AND
CITY OF OCALA**

This Amendment to Agreement No. LPS0030 (Agreement), as previously amended, is made by and between the Department of Environmental Protection (Department), an agency of the State of Florida, and the City of Ocala (Grantee), on the date last signed below.

WHEREAS, the Department entered into the Agreement with the Grantee for Fairfield Village Sewer Expansion Project (Project), effective January 13, 2020; and,

WHEREAS, the Grantee has requested an extension of the Agreement due to construction delays;

WHEREAS, other changes to the Agreement are necessary.

NOW THEREFORE, the parties agree as follows:

1. Section 3. of the Standard Grant Agreement is hereby revised to change the Date of Expiration to December 31, 2024. The Department and the Grantee shall continue to perform their respective duties during this extension period pursuant to the same terms and conditions provided in the Agreement.
2. Attachment 3-2, Grant Work Plan, is hereby deleted in its entirety and replaced with Attachment 3-3, Revised Grant Work Plan, as attached to this Amendment and hereby incorporated into the Agreement. All references in the Agreement to Attachment 3-2 shall hereinafter refer to Attachment 3-3, Revised Grant Work Plan.
3. All other terms and conditions of the Agreement remain in effect. If and to the extent that any inconsistency may appear between the Agreement and this Amendment, the provisions of this Amendment shall control.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

The parties agree to the terms and conditions of this Amendment and have duly authorized their respective representatives to sign it on the dates indicated below.

CITY OF OCALA

STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

By: _____
Authorized Signature

By: _____
Secretary or Designee

Ire Bethea Sr., Council President
Print Name and Title

Angela Knecht, Division Director
Print Name and Title

Date: _____

Date: _____

Evan Beitsch, DEP Grant Manager

Michael Barr, DEP QC Reviewer

List of attachments/exhibits included as part of this Amendment:

<u>Specify Type</u>	<u>Letter/ Number</u>	<u>Description</u>
Attachment	3-3	Revised Grant Work Plan

**ATTACHMENT 3-3
REVISED GRANT WORK PLAN**

PROJECT TITLE: Fairfield Village Sewer Expansion Project

PROJECT LOCATION: The Project will be located in the Fairfield Village subdivision, within the City of Ocala in Marion County; Lat/Long (29.1270, -82.2072).

PROJECT BACKGROUND: This project will remove a package plant from service within the Rainbow Springs Basin Management Action Plan (BMAP) area. The subject parcels lie within the City of Ocala, (Grantee) which has a mandatory connection ordinance in place.

PROJECT DESCRIPTION: The Grantee will design and construct a sanitary sewer system which will remove from service a package plant, which serves approximately 350 mixed use residential lots and one community center.

TASKS: All documentation should be submitted electronically unless otherwise indicated.

Task 1: Connection to Central Sewer

Deliverables: The Grantee will connect approximately 350 single family residences and approximately one commercial buildings to a central sanitary sewer system for wastewater treatment by water reclamation facility #3.

Documentation: The Grantee will submit a signed acceptance of the completed work to date by the Grantee, a list of addresses and types of the properties connected, and proof of connection for each property, as evidenced by copies of invoices for the connections by a licensed plumber or a utility contractor or building contractor; or a certification by a Licensed Professional Engineer.

Performance Standard: The Department's Grant Manager will review the documentation to verify that the deliverables are completed as described above. Upon review and written acceptance by the Department's Grant Manager, the Grantee may proceed with payment request submittal.

Payment Request Schedule: The Grantee may submit a payment request for cost reimbursement no more frequently than monthly.

PROJECT TIMELINE & BUDGET DETAIL: The tasks must be completed by, and all documentation received by, the corresponding task end date.

Task No.	Task Title	Budget Category	Budget Amount	Task Start Date	Task End Date
1	Connection to Central Sewer	Contractual Services	\$750,000	07/01/2019	06/30/2024
Total:			\$750,000		

Note that, per Section 8.h. of Attachment 1 of the agreement, authorization for continuation and completion of work and any associated payments may be rescinded, with proper notice, at the discretion of the Department if the Legislature reduces or eliminates appropriations. Extending the contract end date carries the risk that funds for this project may become unavailable in the future. This should be a consideration for the Grantee with this and future requests for extension.