



## **Notice to Proceed**

**Date: December 4, 2024**

**To: SSC Construction Management, LLC**

**Contract Number: ENG/240598**

**Project Name: Design-Build Services – Parking Garage #2**

You are notified that the Design and Pre-construction Phase under the above contract will commence to run on December 4, 2024. You are to begin performing obligations on this date under terms of the Contract Documents. The total Contract Time for the Design and Pre-construction Services Phase is 135 calendar days. The date below signifies the last date of this phase unless additional time is granted per contract guidelines and requirements.

Design and Pre-construction Services Completion Date: **April 17, 2025**

\* Design-Builder shall be responsible for obtaining all necessary permits and other governmental approvals necessary for the development of the Project and shall obtain said permits at times necessary to meet the Project schedule.

**CITY OF OCALA**

(Owner)

By: \_\_\_\_\_  
(Project Manager: Paul Constable)

Accepted: \_\_\_\_\_  
(Contractor)