



SSC Construction Management, LLC.
125 NE 1st Avenue, Ste. 2
Ocala, Florida 34470
Phone: (352) 492-1338

Project: 324-ENG/240598 - Ocala Parking Garage #2
55 SW 3rd Ave
Ocala, Florida 34470

Prime Contract Potential Change Order #006: CE #009 - Elevator #3

TO:	City of Ocala 110 SE Watula Avenue Ocala, Florida 34471	FROM:	SSC Construction Management, LLC 125 NE 1st Ave., Ste. 2 Ocala, Florida 34470
PCO NUMBER/REVISION:	006 / 0	CONTRACT:	324 - ENG/240598 - Design Build Agreement for Ocala Parking Garage #2
REQUEST RECEIVED FROM:		CREATED BY:	Brandon Bass (SSC Construction Management, LLC)
STATUS:	Pending - Proceeding	CREATED DATE:	9/24/2025
REFERENCE:	Elevator #3	PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$181,800.00

POTENTIAL CHANGE ORDER TITLE: CE #009 - Elevator #3

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #009 - Elevator #3
Provide and install Elevator #3 for this project as requested by the Owner.

ATTACHMENTS:

#	Budget Code	Description	Amount
1	14-200000.S Elevators.Commitment/Subcontract	Elevator #3	\$181,800.00
Subtotal:			\$181,800.00
Contractor Fee (0.00% Applies to All Line Items):			\$0.00
Grand Total:			\$181,800.00

Hitesh Patel (Elevate Architecture Studio)
1775 The Exchange SE, Ste. 600
Atlanta, Florida 30339

City of Ocala
110 SE Watula Avenue
Ocala, Florida 34471

SSC Construction Management, LLC
125 NE 1st Ave., Ste. 2
Ocala, Florida 34470

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE