

Phone: (352) 492-1338

SSC Construction Management, LLC. 125 NE 1st Avenue, Ste. 2 Ocala, Florida 34470

Project: 324-ENG/240598 - Ocala Parking Garage #2 55 SW 3rd Ave Ocala, Florida 34470

| Prime Contract Potential Change Order #006: CE #009 - Elevator #3 | | | | | |
|---|---|---------------------------------------|---|--|--|
| TO: | City of Ocala 110 SE Watula Avenue Ocala, Florida 34471 | FROM: | SSC Construction Management, LLC 125 NE 1st Ave., Ste. 2 Ocala, Florida 34470 | | |
| PCO NUMBER/REVISION: | 006 / 0 | CONTRACT: | 324 - ENG/240598 - Design Build Agreement for Ocala Parking Garage #2 | | |
| REQUEST RECEIVED FROM | : | CREATED BY: | Brandon Bass (SSC Construction Management, LLC) | | |
| STATUS: | Pending - Proceeding | CREATED DATE: | 9/24/2025 | | |
| REFERENCE: | Elevator #3 | PRIME CONTRACT CHANGE ORDER: | None | | |
| FIELD CHANGE: | No | | | | |
| LOCATION: | | ACCOUNTING METHOD: | Amount Based | | |
| SCHEDULE IMPACT: | 0 days | PAID IN FULL: | No | | |
| EXECUTED: | No | SIGNED CHANGE ORDER RECEIVED DATE: | | | |
| | | TOTAL AMOUNT: | \$181,800.00 | | |

POTENTIAL CHANGE ORDER TITLE: CE #009 - Elevator #3

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

CE #009 - Elevator #3

Provide and install Elevator #3 for this project as requested by the Owner.

ATTACHMENTS:

| # | Budget Code | Description | Amount |
|---|--|--|--------------|
| 1 | 14-200000.S Elevators.Commitment/Subcontract | Elevator #3 | \$181,800.00 |
| | | Subtotal: | \$181,800.00 |
| | | Contractor Fee (0.00% Applies to All Line Items): | \$0.00 |
| | | Grand Total: | \$181,800.00 |

Hitesh Patel (Elevate Architecture Studio)

1775 The Exchange SE, Ste. 600

Atlanta, Florida 30339

City of Ocala

110 SE Watula Avenue Ocala, Florida 34471

SSC Construction Management, LLC

125 NE 1st Ave., Ste. 2 Ocala, Florida 34470

SIGNATURE DATE **SIGNATURE** DATE **SIGNATURE** DATE