

# SECOND AMENDMENT TO AGREEMENT FOR SHIP/HOME/CDBG HOUSING REHABILITATION BETWEEN THE CITY OF OCALA, THE HOMEOWNER, AND THE CITY SELECTED CONTRACTOR

THIS SECOND AMENDMENT TO AGREEMENT FOR SHIP/HOME/CDBG HOUSING REHABILITATION BETWEEN THE CITY OF OCALA, THE HOMEOWNER, AND THE CITY SELECTED CONTRACTOR ("Second Amendment") is entered into by and between the **CITY OF OCALA**, a Florida municipal corporation ("City"), acting as agent for **BRENDA NELSON** ("Owner"), and **R & R BUILDERS, LLC**, a limited liability company duly organized and authorized to do business in the state of Florida (EIN# 20-1321261) ("Contractor").

**WHEREAS**, on May 31, 2023, City, Owner, and Contractor entered into an Agreement for SHIP/HOME/CDBG Housing Rehabilitation (the "Original Agreement"), City of Ocala Contract No.: CDS/220810; and

**WHEREAS**, on August 31, 2023, City, Owner, and Contractor entered into a First Amendment to Agreement for SHIP/HOME/CDBG Housing Rehabilitation (the "First Amendment") incorporating a Work Change Directive, City of Ocala Contract No.: CDS/220810; and

**WHEREAS**, City, Owner, and Contractor now desire to amend the Original Agreement to reflect an increase in the Contract Price necessitated by a Work Change Directive issued August 31, 2023 and attached hereto as **Exhibit A – Work Change Directive 2**.

**NOW THEREFORE**, in consideration of each of the foregoing recitals and the following mutual covenants, conditions and other good and valuable consideration, the receipt and sufficiency of which is hereby mutually acknowledged, City, Owner and Contractor agree as follows:

- 1. **RECITALS.** City and Contractor hereby represent and warrant that the Recitals set forth above are true and correct.
- 2. **INCORPORATION OF ORIGINAL AGREEMENT**. The Original Agreement between City, Owner, and Contractor, as amended, is hereby incorporated by reference as if set forth herein in its entirety and remains in full force and effect, except for those terms and conditions expressly amended by this Second Amendment.
- 3. **AMENDMENT TO PARAGRAPH 5 COMPENSATION.** The language contained in Paragraph 5 Compensation of the Original Agreement is hereby deleted and replaced with the following (all remaining sections of Paragraph 5 Compensation remain in effect):

**COMPENSATION.** City shall pay Contractor, on behalf of the Owner, for the performance of the work, and in accordance with the contract documents, a total price in the amount of **SIXTY THOUSAND, NINE HUNDRED AND SIXTY-FIVE AND NO/100 (\$60,965)**. It is understood the amounts to be paid will be for satisfactory work completed rather than the estimated prices. Payments shall be made, at the unit price and/or lump sums specified for the various items in the Contractor's proposal as provided in the specifications.

- A. The modified Contract Price represents the sum of the original bid price of \$59,465 and the total cost of Change Order #2 as set forth in Exhibit A Work Change Directive 2.
- 4. **NOTICES**. All notices, certifications or communications required by this Second Amendment shall be given in writing and shall be deemed delivered when personally

#### CONTRACT# CDS/220810



served, or when received if by facsimile transmission with a confirming copy mailed by registered or certified mail, postage prepaid, return receipt requested. Notices can be concurrently delivered by email. All notices shall be addressed to the respective parties as follows:

**If to Contractor**: R & R Builders, LLC

Attention: Rita Ravenscraft

1 Pecan Run Harbor Ocala, FL 34472

E-Mail: rita@rrbuilders.org

PH: 352-680-0231

If to City: Daphne Robinson, Esq., Contracting Officer

City of Ocala

110 SE Watula Avenue, Third Floor

Ocala, FL 34471

E-Mail: notices@ocalafl.org

PH: 352-629-8343

with copy to: William E. Sexton, Esq., City Attorney

City of Ocala

110 SE Watula Avenue, Third Floor

Ocala, FL 34471

E-Mail: cityattorney@ocalafl.org

- 5. **COUNTERPARTS.** This Second Amendment may be executed in counterparts, each of which shall be an original and all of which shall constitute the same instrument.
- 6. **ELECTRONIC SIGNATURE(S).** Contractor, if and by offering an electronic signature in any form whatsoever, will accept and agree to be bound by said electronic signature to all terms and conditions of this Second Amendment. Further, a duplicate or copy of the Second Amendment that contains a duplicated or non-original signature will be treated the same as an original, signed copy of this original Second Amendment for all purposes.
- 7. **LEGAL AUTHORITY**. Each person signing this Second Amendment on behalf of either party individually warrants that he or she has full legal power to execute this Second Amendment on behalf of the party for whom he or she is signing, and to bind and obligate such party with respect to all provisions contained in this Second Amendment.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK. SIGNATURE PAGE TO FOLLOW.]

### CONTRACT# CDS/220810



City Attorney

IN WITNESS WHEREOF, the parties have executed this Agreement on the dates set forth below.

CITY OF OCALA	
Peter Lu	
Peter Lee	
City Manager	
Date:	
R & R BUILDERS, LLC	
DocuSigned by:	
Rita Ravenscraft	
(Authorized Signatory)	
By:Rita Ravenscraft	
(Printed Name of Signatory)	
Title: Managing Member	
(Title of Authorized Signatory)	

### CONTRACT# CDS/220810



Witnesses for Property/Homeowner Signature:

PROPERTY/HOMEOWNER

(Signature of Property/Homeowner)

1 XONO

(Signature of Second Witness)

(Printed Name of Second Witness)

# **Work Change Directive**

PO#: <u>CDS/ 22081</u> 0	DATE: 831,23				
PROJECT NAME: Brenda Jelan					
PROJECT ADDRESS: 1018 W Silver CONTRACTOR SIGNATURE:	erSprings PC. Ocala				
CONTRACTOR SIGNATURE:	2 avensora /2				
The following change(s) have been requested:					
Provide moderial + Lo 2006 - moderial + Lo	bor for bathroom Floor				
	V				
✓ Contractor's Estimate Attached					
APPROVALS: James Haynes	DATE: 8/31/2023				
<i>( ) ( ( ) ( ) ( ) ( ) ( ) ( ) ( ) ( ) (</i>					
/ Christopher Lewis	8/31/2023				
Christopher Lewis					
Estimated increase/decrease in Contract Price  Current Contract Price: \$594650	Estimated increase/decrease in Contract Times  Completion:days.				
Request No.: (1) \$ 150000  New Proposed Price: \$ 60,96500					
If the change involves an increase, the estimated amount is not to be exceeded without further authorization	If the change involves an increase, the estimated times are not to be exceeded without further authorization				
COMMENTS:					

NOTE: PLEASE E-MAIL COMPLETED FORM TO CLEWIS@OCALAFL.ORG IF YOU HAVE ANY QUESTIONS PLEASE CALL CHRIS LEWIS (352) 629-8333

S:\COO\_ACM\_DS\_Development\_and\_Planning\Grant Programs\CDBG\Master Documents\Contract for Housing Rehab\Contractor packet

### R & R Builders, LLC

CGC1507984 1 Pecan Run Harbor Ocala, FL 34472

### **Estimate**

Date	Estimate #
8/31/2023	Nelson02

#### Name / Address

City of Ocala 201 SE 3rd Street 2nd Floor Ocala, FL 34471 Attention: Chris Lewis

Project

Description	Qty	Cost	Total
This Estimate is for Brenda Nelson, 1018 W Silver Springs Place, Ocala, FL Provide material and Labor for bathroom flooring Roof- material and labor for intalling flashing holes in roof	Ţ	1,200.00 300.00	1,200.00 300.00
Chank you for your business.		Total	\$1,500.0

## **DocuSign**

**Certificate Of Completion** 

Envelope Id: 5A2049E7774E496A85841D23637E5FD3

Subject: FOR SIGNATURES - Second Amendment - CDBG Rehab Agreement - Nelson (CDS 220810)

Source Envelope:

Document Pages: 6 Certificate Pages: 5 Signatures: 5 Initials: 0

AutoNav: Enabled
Envelopeld Stamping: Enabled

Time Zone: (UTC-05:00) Eastern Time (US & Canada)

Status: Completed

Envelope Originator: Savannah Lewis 110 SE Watula Avenue City Hall, Third Floor Ocala, FL 34471

slewis@ocalafl.org

IP Address: 216.255.240.104

**Record Tracking** 

Status: Original

9/14/2023 2:49:06 PM Security Appliance Status: Connected Storage Appliance Status: Connected

Status: Original

9/15/2023 12:39:26 PM Security Appliance Status: Connected

Storage Appliance Status: Connected

Holder: Savannah Lewis

Pool: StateLocal

Pool: City of Ocala - Procurement & Contracting

Holder: Jamil Ramirez

jramirez@ocalafl.org

slewis@ocalafl.org

Pool: StateLocal

Pool: City of Ocala - Procurement & Contracting

Location: DocuSign

Location: DocuSign Location: DocuSign

Location: DocuSign

Signer Events

James Haynes jhaynes@Ocalafl.org

Director, Community Development Services Security Level: Email, Account Authentication

(None)

Signature

James Haynes

Signature Adoption: Pre-selected Style Using IP Address: 216.255.240.104

Timestamp

Sent: 9/14/2023 3:38:33 PM Viewed: 9/15/2023 8:47:09 AM Signed: 9/15/2023 8:50:55 AM

Electronic Record and Signature Disclosure:

Accepted: 3/7/2023 8:03:46 AM ID: 2896330f-34db-4ce4-a6ef-e3f38eda28a0

William E. Sexton wsexton@ocalafl.org City Attorney City of Ocala

Security Level: Email, Account Authentication

(None)

— Docusigned by: William E. Scycton — POZDCFC46886429

Signature Adoption: Pre-selected Style Using IP Address: 216,255.240,104

Sent: 9/15/2023 8:50:56 AM Viewed: 9/15/2023 9:08:49 AM Signed: 9/15/2023 9:08:53 AM

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Rita Ravenscraft
rita@rrbuilders.org
Managing Member
Security Level: Email. Account Authenti

Security Level: Email, Account Authentication (None)

Rita Ravenscraft

Signature Adoption: Pre-selected Style Using IP Address: 73\_120.149.231

Sent: 9/15/2023 9:08:54 AM Viewed: 9/17/2023 9:25:23 AM Signed: 9/17/2023 9:25:47 AM

Electronic Record and Signature Disclosure:

Accepted: 9/17/2023 9:25:23 AM

ID: 828de4f2-2735-4491-abec-ea7456544cd9

Peter Lee
plee@ocalafl.org
City Manager
City of Ocala

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via DocuSign

Angel B. Jacobs ajacobs@ocalafl.gov April 19 City of Ocala Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure: Not Offered via DocuSign Occusioned by:

Angel B. Jacob

F82769481C4E4E5.

Signature

DocuSigned by:

Peter lu

Signature Adoption: Pre-selected Style Using IP Address: 216.255.240.104

Signature Adoption: Pre-selected Style

Using IP Address: 216,255,240.104

**Timestamp** 

Sent: 9/17/2023 9:25:48 AM Viewed: 9/22/2023 9:59:49 AM Signed: 9/22/2023 9:59:57 AM

Sent: 9/22/2023 9:59:58 AM Viewed: 9/22/2023 10:25:51 AM Signed: 9/22/2023 10:26:02 AM

Not Official via Bodderg.		
In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent Certified Delivered Signing Complete Completed	Hashed/Encrypted Security Checked Security Checked Security Checked	9/14/2023 3:38:33 PM 9/22/2023 10:25:51 AM 9/22/2023 10:26:02 AM 9/22/2023 10:26:02 AM
Payment Events	Status	Timestamps
Electronic Record and Signature I	Disclosure	