



CONTRACT NO. WRS/211026

**AMENDMENT NUMBER 3 TO AN AGREEMENT
BETWEEN KIMLEY-HORN AND ASSOCIATES, INC.
AND CITY OF OCALA**

AMENDMENT NUMBER 3 DATED January 15, 2025, to an Agreement between City of Ocala ("the Client") and Kimley-Horn and Associates, Inc., ("Kimley-Horn or Consultant") dated December 27, 2022 ("Agreement") concerning Professional Design Services – Water Treatment Plant #2 (the "Project").


Kimley-Horn has entered into an Agreement with the Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

Therefore, it is mutually agreed that Agreement is amended for a time extension of 365 days following the original contract expiration date to complete the project. The parties ratify the terms and conditions of the Agreement not inconsistent with this Amendment, all of which are incorporated by reference.

ACCEPTED:
CITY OF OCALA

KIMLEY-HORN AND ASSOCIATES, INC.

DocuSigned by:
BY: Ken Whitehead
5677F71E38874F4...

BY: 
Richard V. Busche, P.E.

TITLE: Assistant City Manager

TITLE: Senior Vice President

DATE: 1/24/2025

DATE: January 15, 2025

G:\New Business\Public Sector\City of Ocala\2022\AJG\Ocala WTP No.2 Design Proposal\AMD 3_Time Ext 18 months\AMD 3_Time Extension_18M.docx

Approved as to form and legality:

William E. Sexton

City Attorney

Project Understanding

On December 27, 2022, Kimley-Horn was retained by the City for professional design services for the WTP #2 project. Due to unforeseen events beyond the control of either party, the City and Kimley-Horn are prepared to modify the IPO as follows:

1. This amendment will extend the duration of the referenced Agreement by eighteen months, changing the expiration date from February 28, 2025, to August 28, 2026.

Scope of Services

There is no change to the scope of services as part of this amendment.

Additional Services If Required

Services requested that are not specifically included will be provided under a new and separate IPO agreement or can be performed on an hourly basis upon written authorization.

Fee and Billing

There is no change to fees as part of this amendment.

Certificate Of Completion

Envelope Id: 6E979C44-FCB1-4E53-AFAA-8EF96A28AAB5

Status: Completed

Subject: FOR SIGNATURE - Time Extension for Design Services - WTP #2 (WRS/211026)

Source Envelope:

Document Pages: 2

Signatures: 1

Envelope Originator:

Certificate Pages: 2

Initials: 0

Patricia Lewis

AutoNav: Enabled

110 SE Watula Avenue

Envelope Stamping: Enabled

City Hall, Third Floor

Time Zone: (UTC-05:00) Eastern Time (US & Canada)

Ocala, FL 34471

plewis@ocalafl.org

IP Address: 216.255.240.104

Record Tracking

Status: Original

Holder: Patricia Lewis

Location: DocuSign

1/21/2025 1:06:48 PM

plewis@ocalafl.org

Security Appliance Status: Connected

Pool: StateLocal

Storage Appliance Status: Connected

Pool: City of Ocala - Procurement & Contracting

Location: DocuSign

Signer Events

Signature

Timestamp

William E. Sexton

Completed

Sent: 1/21/2025 1:08:01 PM

wsexton@ocalafl.org

Viewed: 1/22/2025 9:39:41 AM

City Attorney

Signed: 1/22/2025 9:40:11 AM

City of Ocala

Using IP Address: 216.255.240.104

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Ken Whitehead

DocuSigned by:
Ken Whitehead
5677F71E38874F4...

Sent: 1/22/2025 9:40:12 AM

kwhitehead@ocalafl.org

Viewed: 1/23/2025 5:30:56 PM

Assistant City Manager

Signed: 1/24/2025 9:23:16 AM

City of Ocala

Security Level: Email, Account Authentication (None)

Signature Adoption: Pre-selected Style

Using IP Address: 216.255.240.104

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

In Person Signer Events

Signature

Timestamp

Editor Delivery Events

Status

Timestamp

Agent Delivery Events

Status

Timestamp

Intermediary Delivery Events

Status

Timestamp

Certified Delivery Events

Status

Timestamp

Carbon Copy Events

Status

Timestamp

Witness Events

Signature

Timestamp

Notary Events

Signature

Timestamp

Envelope Summary Events

Status

Timestamps

Envelope Sent

Hashed/Encrypted

1/21/2025 1:08:02 PM

Envelope Summary Events	Status	Timestamps
Certified Delivered	Security Checked	1/23/2025 5:30:56 PM
Signing Complete	Security Checked	1/24/2025 9:23:16 AM
Completed	Security Checked	1/24/2025 9:23:16 AM
Payment Events	Status	Timestamps