

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 6/1/2023

TO: City of Ocala

FROM: Carlos M. Colon, Transit Project Coordinator

SUBJECT: Time Extension

CONTRACT NUMBER: G2215

AMENDMENT NUMBER: 3

FINANCIAL MANAGEMENT NUMBER: 433304-2-94-01


The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and City of Ocala ("Agency"), dated 12/13/2021, is scheduled to expire on the 30 day of June, 2023.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2024, for additional time to complete the Project for the following reasons: City of Ocala is requesting to extend the grant for one year to complete the various work orders and to purchase the SUVs. The city needs additional time to complete the purchase of the three vehicles, finish the design work for the bus shelters and kiosk, and complete the renovation of the SunTran Facility.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on 06/02/2023 | 10:43 AM EDT (to be completed by Department).


AGENCY City of Ocala

By: 
DocuSigned by: 1D7BAF08F3ED44F...

Name: James P. Hilty Sr.

Title: President, Ocala City Council

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: 
DocuSigned by: 1752524FC337485...

Name: Jack Adkins

Title: District 5 Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:

Dan McDermott 
DocuSigned by: 585E81E20BBA45C...