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CONSTRUCTION SERVICES AGREEMENT FOR THE SW 44TH/46TH AVENUE FOUR-LANE 
EXTENSION 

THIS CONSTRUCTION SERVICES AGREEMENT FOR THE SW 44TH/46TH AVENUE FOUR-LANE 
EXTENSION (Agreement”) is entered into by and between the CITY OF OCALA, a Florida municipal 
corporation (“City”), and COMMERCIAL INDUSTRIAL CORP., a for-profit corporation duly 
organized and authorized to do business in the state of Florida (EIN: 59-2407001) (“Contractor”). 

R E C I T A L S:  

WHEREAS, on March 13, 2025, City issued an Invitation to Bid (“ITB”) for the provision of 
construction services related to the four-lane extension of SW 44th/46th Avenue, ITB No.: CIP/250467 
(the “Solicitation”); and 

WHEREAS, a total of four (4) firms responded to the Solicitation and, after consideration of 
price and other evaluation factors set forth in the Solicitation, Commercial Industrial Corp. was 
determined to be the lowest responsive and responsible bidder; and 

WHEREAS, Commercial Industrial Corp. was chosen as the intended awardee to provide 
construction services related to the four-lane extension of SW 44th/46th Avenue (the “Project”); and 

WHEREAS, Contractor certifies that Contractor and its subcontractors are qualified and 
possess the required licensure and skill to perform the work required for the Project; and 

NOW THEREFORE, in consideration of the foregoing recitals, the following mutual covenants 
and conditions, and other good and valuable consideration, City and Contractor agree as follows: 

T E R M S O F A G R E E M E N T:  

1. RECITALS. City and Contractor hereby represent, warrant, and agree that the Recitals set forth 
above are true and correct and are incorporated herein by reference. 

2. CONTRACT DOCUMENTS. The Contract Documents which comprise the entire understanding 
between City and Contractor shall only include: (a) this Agreement; (b) those documents listed in 
this section as Exhibits to this Agreement; (c) the City’s Solicitation for the Project and the quote 
submitted by Contractor in response to same (the “Solicitation Documents”); and (d) those 
documents identified in the Project Specifications section of this Agreement. Each of these 
documents are incorporated herein by reference for all purposes. 
If there is a conflict between the terms of this Agreement and the Contract Documents, then the 
terms of this Agreement shall control, amend, and supersede any conflicting terms contained in 
the remaining Contract Documents. 
A. Exhibits to Agreement: The Exhibits to this Agreement are as follows: 

Exhibit A: Scope of Work (A-1 through A-9) 
Exhibit B: Price Proposal (B-1 through B-2) 
Exhibit C: Plan Set (C-1) 
Exhibit D: Solicitation Answers (D-1) 

If there is a conflict between the individual Exhibits regarding the scope of work to be 
performed, then any identified inconsistency shall be resolved by giving precedence in the 
following order: (1) Exhibit A, then (2) Exhibit B then (3) Exhibit C, then (4) Exhibit D. 

B. Project Specifications: In addition to the Contract Documents and up-to-date copies of 
shop drawings, this project will require the Contractor to have the following specifications 
and documents, which are incorporated by reference: 
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i. City of Ocala "Standard Specifications for Construction of Streets, Stormwater, 

Traffic, Water and Sewer Infrastructure” available at: 
www.ocalafl.gov/home/showpublisheddocument/24606 

Florida Department of Transportation (“FDOT”) Standard Specifications for 
Road and Bridge Construction (latest edition) available at: 
http://www.fdot.gov/programmanagement/Implemented/SpecBooks/. 

Florida Department of Transportation Standard Plans for Road and Bridge 
Construction (latest edition): 
https://www.fdot.gov/design/standardplans/sprbc.shtm 

Manual on Uniform Traffic Control Devices (MUTCD), latest edition which can 
be obtained by downloading from: 
https://www.fdot.gov/traffic/trafficservices/mutcd.shtm 
Florida Department of Transportation Florida Greenbook (latest edition), can be 
obtained by downloading from: 
https://www.fdot.gov/roadway/floridagreenbook/fgb.shtm 

If there is a conflict between the individual Project Specifications regarding the scope of work 
to be performed, then any identified inconsistency shall be resolved by giving precedents to 
the most restrictive specification. 

3. SCOPE OF SERVICES. Contractor shall provide all materials, labor, supervision, tools, accessories, 
equipment, permits, fees, testing, inspections, certifications, and all other things necessary for 
Contractor to perform its obligations under this Agreement as set forth in the attached Exhibit 
A - Scope of Work and the Solicitation Documents. Prime contractor must perform a minimum 
of SIXTY PERCENT (60%) of the work with its own forces. The Scope of Work under this 
Agreement may only be adjusted by written amendment executed by both parties. 

4. COMPENSATION. City shall pay Contractor a maximum limiting amount of THREE MILLION, 
FOUR HUNDRED THIRTY-THREE THOUSAND, SIX HUNDRED SEVENTY-SEVEN AND 
44/100 DOLLARS ($3,433,677.44) (the “Contract Sum”) as full and complete compensation for 
the timely and satisfactory completion of the work in compliance with the unit pricing schedule 
in Exhibit B – Price Proposal and other requirements set forth in the Contract Documents. The 
pricing under this Agreement may only be adjusted by written amendment executed by both 
parties. 
A. Monthly Progress Payments: The compensation amount under this section shall be paid by 

City, monthly, based upon a percentage of completion of the work as invoiced by Contractor 
and approved by City. The compensation sought under this Agreement is subject to the 
express terms of this Agreement and any applicable federal and/or state laws. 

B. Project Schedule and Progress Reports. A progress report and updated project schedule 
must be submitted with each monthly pay request indicating the percent of services 
completed to date. This report will serve as support for payment to Contractor and the basis 
for payment in the event project is suspended or abandoned. 

C. Invoice Submission. Invoicing shall be completed on an A1A – G703 - Application & 
Certification type document for payment. All invoices submitted by Contractor shall include 
the City Contract Number, an assigned Invoice Number, and an Invoice Date. Contractor 
shall invoice once a month. Contractor shall submit a Certificate of Disbursement of Payment 
with each invoice after the first payment. In addition, Contractor shall also submit an updated 
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schedule and Construction Compliance with Specifications and Plans with each invoice. 
Contractor shall be provided with a cover sheet for invoicing. This cover sheet must be filled 
out correctly and submitted with each invoice. Contractor shall submit the original invoice 
through the responsible City Project Manager at: City of Ocala Engineering & Water 
Resources Department, Attn: Paul Constable, 1805 NE 30th Avenue, Building 700, Ocala, 
Florida 34470 E-Mail: pconstable@ocalafl.gov. 

D. Payment of Invoices by City. The City Project Manager must review and approve all invoices 
prior to payment. City Project Manager’s approval shall not be unreasonably withheld, 
conditioned, or delayed. Payments by City shall be made no later than the time periods 
established in section 218.735, Florida Statutes. 

E. Retainage. City shall withhold an amount equal to FIVE PERCENT (5%) of each monthly 
progress payment as retainage to secure Contractor’s full and faithful performance of its 
obligations under this Agreement (the “Retainage”). Contractor shall not be entitled to any 
interest received by City on Retainage. The Retainage shall be payable to Contractor, subject 
to the provisions of this subsection, upon satisfaction of the following conditions precedent: 
(1) confirmation from the City Project Manager that Contractor has satisfactorily completed 
all work in accordance with the provisions of the Agreement; and (2) receipt of the Consent 
of Surety of the recorded bond for final payment. 

F. Withholding of Payment. City reserves the right to withhold, in whole or in part, payment 
for any and all work that: (i) has not been completed by Contractor; (ii) is inadequate or 
defective and has not been remedied or resolved in a manner satisfactory to the City Project 
Manager; or (iii) which fails to comply with any term, condition, or other requirement under 
this Agreement. Any payment withheld shall be released and remitted to Contractor within 
THIRTY (30) calendar days of the Contractor’s remedy or resolution of the inadequacy or 
defect. 

G. Excess Funds. If due to mistake or any other reason Contractor receives payment under this 
Agreement in excess of what is provided for by the Agreement, Contractor shall promptly 
notify City upon discovery of the receipt of the overpayment. Any overpayment shall be 
refunded to City within THIRTY (30) days of Contractor’s receipt of the overpayment or must 
also include interest calculated from the date of the overpayment at the interest rate for 
judgments at the highest rate as allowed by law. 

H. Amounts Due to the City. Contractor must be current and remain current in all obligations 
due to the City during the performance of services under this Agreement. Payments to 
Contractor may be offset by any delinquent amounts due to the City or fees and/or charges 
owed to the City. 

I. Tax Exemption. City is exempt from all federal excise and state sales taxes (State of Florida 
Consumer’s Certification of Exemption 85-8012621655C-9). The City’s Employer Identification 
Number is 59-60000392. Contractor shall not be exempted from paying sales tax to its 
suppliers for materials to fulfill contractual obligations with the City, nor will Contractor be 
authorized to use City’s Tax Exemption Number for securing materials listed herein. 

5. TIME FOR PERFORMANCE. Time is of the essence with respect to the performance of all duties, 
obligations, and responsibilities set forth in this Agreement and the Contract Documents. 
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A. Contractor shall mobilize and commence work no later than TEN (10) working days from the 
date of issuance of a Notice to Proceed for the project by City. At no time will the Contractor 
be allowed to lag behind. 

B. All work shall be substantially completed by Contractor in a manner satisfactory to the 
City Project Manager within TWO HUNDRED TEN (210) days of the start date indicated 
on the Notice to Proceed and ready for final payment within THIRTY (30) days of 
substantial completion. 

C. The Time for Performance under this Agreement may only be adjusted by Change Order, in 
the sole and absolute discretion of City. Any request for an extension of the Time for 
Performance must be submitted in a writing delivered to the City Project Manager, along with 
all supporting data, within SEVEN (7) calendar days of the occurrence of the event giving rise 
to the need for adjustment unless the City allows an additional period of time to ascertain 
more accurate data. All requests for adjustments in the Contract Time shall be determined 
by City. 

D. Weather Days: Contractor shall submit a written request to the City Project (e-mail is the 
preferred method) for additional days for which work is suspended or delayed by weather. 
Weather days shall be reconciled with each monthly pay application for the time period which 
the application is submitted and shall be final. Contractor performance and execution of work 
shall be considered in the determination for granting additional days. 

E. As to any delay, inefficiency, or interference in this performance of this Agreement caused by 
any act or failure to act by City, the Contractor’s sole remedy shall be the entitlement of an 
extension of time to complete the performance of the affected work in accordance with the 
Contract Documents. Contractor agrees to make no claim for extra or additional costs 
attributable to said delays, inefficiencies, or interference, except as provided in this 
Agreement. 

F. None of the provisions of this section shall exclude City’s right of recovery for damages 
caused by delays or inefficiencies caused by any act or failure to act by Contractor, to include 
costs incurred by City for the procurement of additional professional services. 

6. LIQUIDATED DAMAGES FOR LATE COMPLETION. The parties agree that it would be extremely 
difficult and impracticable under the presently known facts and anticipated circumstances to 
ascertain and fix the actual damages that City and its residents would incur should Contractor fail 
to achieve Substantial Completion and/or Final Completion and readiness for final payment by 
the dates specified for each under the terms of this Agreement. Accordingly, the parties agree 
that should Contractor fail to achieve Substantial Completion by the date specified, then 
Contractor shall pay City, as liquidated damages and not as a penalty, the sum of TWO 
THOUSAND, SIX HUNDRED FIFTY AND NO/100 DOLLARS ($2,650) per day for each calendar 
day of unexcused delay in achieving Substantial Completion beyond the date specified for 
Substantial Completion in the Contract Documents. After Substantial Completion, if Contractor 
shall neglect, refuse, or fail to complete the remaining work within the time specified in the 
Contract Documents for Final Completion and readiness for final payment or any proper 
extension thereof granted by City, Contractor shall pay City, as liquidated damages and not as a 
penalty, additional sum of TWO HUNDRED AND NO/100 DOLLARS ($200) per day for each 
calendar day of unexcused delay in achieving completion and readiness for final payment. 

A. No Waiver of Rights or Liabilities. Permitting Contractor to continue and finish the work, 
or any part thereof, beyond the dates specified for Substantial Completion and/or Final 
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Completion and readiness for final payment shall not operate as a waiver on the part of the 
City of any of its rights under this Agreement. Any liquidated damages assessed pursuant to 
this section shall not relieve Contractor from liability for any damages or costs of other 
contractors caused by a failure of Contractor to complete the work as agreed. 

B. Right to Withhold or Deduct Damages. When liquidated damages are due and owing, City 
shall have the right to: (1) deduct the liquidated damages from any money in its hands or 
from any money otherwise due or to become due to Contractor; or to (2) initiate any 
applicable dispute resolution procedure for the recovery of liquidated damages within the 
times specified under this Agreement. 

C. Non-Cumulative. The parties agree and understand that the amounts set forth under this 
section for liquidated damages are not cumulative with one another. The amount set forth 
as liquidated damages for Contractor’s failure to achieve Substantial Completion shall be 
assessed upon default and continue until Substantial Completion is attained. The amount set 
forth as liquidated damages for Contractor’s failure to achieve Final Completion and readiness 
for payment shall be assessed after Substantial Completion is attained and apply until Final 
Completion is attained. 

D. Additional Costs. In addition to the liquidated damages set forth under this section, 
Contractor agrees to pay all costs and expenses incurred by City due to Contractor’s delay in 
performance to include inspection fees, superintendence costs, and travel expenses. 

E. Injunctive Relief. The parties acknowledge that monetary damages may not be a sufficient 
remedy for Contractor’s failure to achieve Substantial Completion or Final Completion in 
accordance with the terms of this Agreement, and that City shall be entitled, in addition to all 
other rights or remedies in law and equity, to seek injunctive relief. 

7. DELAYS AND DAMAGES. The Contractor agrees to make no claim for extra or additional costs 
attributable to any delays, inefficiencies, or interference in the performance of this contract 
occasioned by any act or omission to act by the City except as provided in the Agreement. The 
Contractor also agrees that any such delay, inefficiency, or interference shall be compensated for 
solely by an extension of time to complete the performance of the work in accordance with the 
provision in the standard specification. 

8. MAINTENANCE AND GUARANTEE BOND. Prior to final payment, Contractor shall furnish a 
Maintenance and Guarantee Bond in the amount of TEN PERCENT (10%) of the total project 
value, for a period of THREE (3) year for labor and THREE (3) year for materials from the date of 
final completion. Prior to the City’s receipt of Contractor’s fully executed Maintenance and 
Guarantee Bond, Contractor will warrant all labor and materials completed pursuant to this 
Agreement. 

9. PUBLIC CONSTRUCTION BOND. As required by section 255.05, Florida Statutes, Contractor 
shall furnish a certified and recorded Public Construction Bond in the amount of THREE 
MILLION, FOUR HUNDRED THIRTY-THREE THOUSAND, THREE HUNDRED TWENTY AND 
99/100 DOLLARS ($3,433,320.99) as security for the faithful performance of the work as 
required and set forth in the Contract Documents within the time set forth for performance under 
this Agreement and for prompt payments to all persons defined in section 713.01, Florida 
Statutes, who furnish labor, services, or materials for the completion of the work provided for 
herein. 

10. FORCE MAJEURE. Neither party shall be liable for delay, damage, or failure in the performance 
of any obligation under this Agreement if such delay, damage, or failure is due to causes beyond 
its reasonable control, including without limitation: fire, flood, strikes and labor disputes, acts of 
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war, acts of nature, terrorism, civil unrest, acts or delays in acting of the government of the United 
States or the several states, judicial orders, decrees or restrictions, or any other like reason which 
is beyond the control of the respective party (“Force Majeure”). The party affected by any event 
of force majeure shall use reasonable efforts to remedy, remove, or mitigate such event and the 
effects thereof with all reasonable dispatch. 
A. The party affected by force majeure shall provide the other party with full particulars thereof 

including, but not limited to, the nature, details, and expected duration thereof as soon as it 
becomes aware. 

B. When force majeure circumstances arise, the parties shall negotiate in good faith any 
modifications of the terms of this Agreement that may be necessary or appropriate in order 
to arrive at an equitable solution. Contractor performance shall be extended for a number of 
days equal to the duration of the force majeure. Contractor shall be entitled to an extension 
of time only and, in no event, shall Contractor be entitled to any increased costs, additional 
compensation, or damages of any type resulting from such force majeure delays. 

11. INSPECTION AND ACCEPTANCE OF THE WORK. Contractor shall report its progress to the City 
Project Manager as set forth herein. All services, work, and materials provided by Contractor 
under this Agreement shall be provided to the satisfaction and approval of the City Project 
Manager. 
A. The City Project Manager shall decide all questions regarding the quality, acceptability, and/or 

fitness of materials furnished, or workmanship performed, the rate of progress of the work, 
the interpretation of the plans and specifications, and the acceptable fulfillment of the 
Agreement, in his or her sole discretion, based upon both the requirements set forth by City 
and the information provided by Contractor in its Bid. The authority vested in the City Project 
Manager pursuant to this paragraph shall be confined to the direction or specification of what 
is to be performed under this Agreement and shall not extend to the actual execution of the 
work. 

B. Neither the City Project Manager’s review of Contractor’s work nor recommendations made 
by City Project Manager pursuant to this Agreement will impose on City Project Manager any 
responsibility to supervise, direct, or control Contractor’s work in progress or for the means, 
methods, techniques, sequences, or procedures of construction or safety precautions or 
programs incident Contractor’s furnishing and performing the work. 

12. TERMINATION AND DEFAULT. Either party, upon determination that the other party has failed 
or refused to perform or is otherwise in breach of any obligation or provision under this 
Agreement or the Contract Document, may give written notice of default to the defaulting party 
in the manner specified for the giving of notices herein. Termination of this Agreement by either 
party for any reason shall have no effect upon the rights or duties accruing to the parties prior to 
termination. 
A. Termination by City for Cause. City shall have the right to terminate this Agreement 

immediately, in whole or in part, upon the failure of Contractor to carry out any obligation, 
term, or condition of this Agreement. City’s election to terminate the Agreement for default 
shall be communicated by providing Contractor written notice of termination in the manner 
specified for the giving of notices herein. Any notice of termination given to Contractor by 
City shall be effective immediately, unless otherwise provided therein, upon the occurrence 
of any one or more of the following events: 
(1) Contractor fails to timely and properly perform any of the services set forth in the 

specifications of the Agreement; 
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(2) Contractor provides material that does not meet the specifications of the Agreement; 
(3) Contractor fails to complete the work required within the time stipulated in the 

Agreement; or 
(4) Contractor fails to make progress in the performance of the Agreement and/or gives City 

reason to believe that Contractor cannot or will not perform to the requirements of the 
Agreement. 

B. Contractor’s Opportunity to Cure Default. City may, in its sole discretion, provide 
Contractor with an opportunity to cure the violations set forth in City’s notice of default to 
Contractor. Contractor shall commence to cure the violations immediately and shall diligently 
and continuously prosecute such cure to completion within a reasonable time as determined 
by City. If the violations are not corrected within the time determined to be reasonable by 
City or to the reasonable satisfaction of City, City may, without further notice, declare 
Contractor to be in breach of this Agreement and pursue all remedies available at law or 
equity, to include termination of this Agreement without further notice. 

C. City’s Remedies Upon Contractor Default. In the event that Contractor fails to cure any 
default under this Agreement within the time period specified in this section, City may pursue 
any remedies available at law or equity, including, without limitation, the following: 
(1) City shall be entitled to terminate this Agreement without further notice; 
(2) City shall be entitled to hire another contractor to complete the required work in 

accordance with the needs of City; 
(3) City shall be entitled to recover from Contractor all damages, costs, and attorney’s fees 

arising from Contractor’s default prior to termination; and 
(4) City shall be entitled to recovery from Contractor any actual excess costs by: (i) deduction 

from any unpaid balances owed to Contractor; (ii) placing a claim against the public 
construction bond, or (iii) any other remedy as provided by law. 

D. Termination for Convenience. City reserves the right to terminate this Agreement in whole 
or in part at any time for the convenience of City without penalty or recourse. The City Project 
Manager shall provide written notice of the termination. Upon receipt of the notice, 
Contractor shall immediately discontinue all work as directed in the notice, notify all 
subcontractors of the effective date of the termination, and minimize all further costs to City 
including, but not limited to, the placing of any and all orders for materials, facilities, or 
supplies, in connection with its performance under this Agreement. Contractor shall be 
entitled to receive compensation solely for: (1) the actual cost of the work completed in 
conformity with this Agreement; and/or (2) such other costs incurred by Contractor as 
permitted under this Agreement and approved by City. 

13. WARRANTY. Contractor warrants that all labor, materials, and equipment furnished under the 
agreement are new, of the type and quality required for the Project, and installed in a good and 
workmanlike manner in accordance with the Contract Documents. Contractor shall guarantee 
that the work shall be free from any defects in workmanship for a period of not less than THREE 
(3) years from the date of Final Completion. Contractor shall guarantee that the materials 
provided shall be free from any defects for the longer of: (1) THREE (3) years from the date of 
Final Completion; or (2) the period of warranty provided by any supplier or manufacturer. All 
written manufacturers’ warranties for materials supplied must be provided to the City Project 
Manager before final payment will be authorized. 

14. PERFORMANCE EVALUATION. At the end of the contract, City may evaluate Contractor’s 
performance. Any such evaluation will become public record. 
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15. NOTICE REGARDING FAILURE TO FULFILL AGREEMENT. Any contractor who enters into an 
Agreement with the City of Ocala and fails to complete the contract term, for any reason, shall 
be subject to future bidding suspension for a period of ONE (1) year and bid debarment for a 
period of up to THREE (3) years for serious contract failures. 

16. CONTRACTOR REPRESENTATIONS. Contractor expressly represents that: 

A. Contractor has read and is fully familiar with all the terms and conditions of this Agreement, 
the Contract Documents, and other related data and acknowledges that they are sufficient in 
scope and detail to indicate and convey understanding of all terms and conditions of the 
work to be performed by Contractor under this Agreement. 

B. Contractor has disclosed, in writing, all known conflicts, errors, inconsistencies, discrepancies, 
or omissions discovered by Contractor in the Contract Documents, and that the City’s written 
resolution of same is acceptable to Contractor. 

C. Contractor has had an opportunity to visit, has visited, or has had an opportunity to examine 
and ask questions regarding the sites upon which the work is to be performed and is satisfied 
with the site conditions that may affect cost, progress, and performance of the work, as 
observable or determinable by Contractor’s own investigation. 

D. Contractor is satisfied with the site conditions that may affect cost, progress, and performance 
of the work, as observable or determinable by Contractor’s own investigation. 

E. Contractor is familiar with all local, state, and Federal laws, regulations, and ordinances which 
may affect cost, progress, or its performance under this Agreement whatsoever. 

F. Public Entity Crimes. Neither Contractor, its parent corporations, subsidiaries, members, 
shareholders, partners, officers, directors, or executives, nor any of its affiliates, contractors, 
suppliers, subcontractors, or consultants under this Agreement have been placed on the 
convicted vendor list following a conviction of a public entity crime. Contractor understands 
that a “public entity crime” as defined in section 287.133(1)(g), Florida Statutes, is “a violation 
of any state or federal law by a person with respect to and directly related to the transaction 
of business with any public entity or with an agency or political subdivision of any other state 
or with the United States…” Contractor further understands that any person or affiliate who 
has been placed on the convicted vendor list following a conviction for a public entity crime: 
(1) may not submit a bid, proposal, or reply on a contract: (a) to provide any goods or services 
to a public entity; (b) for the construction or repair of a public building or public work; or (c) 
for leases of real property to a public entity; (2) may not be awarded or perform work as a 
contractor, supplier, subcontractor, or consultant under a contract with any public entity; and 
(3) may not transact business with any public entity in excess of the threshold amount 
provided in section 287.017, Florida Statutes, for CATEGORY TWO for a period of 36 months 
from the date of being placed on the convicted vendor list. 

17. CONTRACTOR RESPONSIBILITIES. Except as otherwise specifically provided for in this 
Agreement, the following provisions are the responsibility of the Contractor: 
A. Contractor shall competently and efficiently supervise, inspect, and direct all work to be 

performed under this Agreement, devoting such attention thereto and applying such skills 
and expertise as may be necessary to perform the work in accordance with the Contract 
Documents. 

B. Contractor shall be solely responsible for the means, methods, techniques, sequences, or 
procedures of construction and safety precautions or programs incident thereto. 
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C. Contractor shall be responsible to see that the finished work complies accurately with this 
Agreement and the intent thereof. 

D. Contractor shall comply with all local, state, and Federal laws, regulations, and ordinances 
which may affect cost, progress, or its performance under this Agreement, including, but not 
limited to obtaining all permits, licenses, and other authorizations necessary for the 
prosecution of the work and be responsible for all costs associated with same. 

E. Contractor shall operate and cause all construction equipment and materials supplied for or 
intended to be utilized in the Project to be operated and stored in only those areas prescribed 
by City. This includes the operations of workmen. 

F. Contractor shall be fully responsible for receipt, inspection, acceptance, handling, and storage 
of all construction equipment and materials supplied for or intended to be utilized in the 
Project, whether furnished by Contractor or City. Contractor shall be responsible for providing 
adequate safeguards to prevent loss, theft, damage, or commingling with other materials or 
projects. 

G. Contractor shall continue its performance under this Agreement during the pendency of any 
dispute or disagreement arising out of or relating to this Agreement, except as Contractor 
and City may otherwise agree in writing. 

18. NO EXCLUSIVITY. It is expressly understood and agreed by the parties that this is not an 
exclusive agreement. Nothing in this Agreement shall be construed as creating any exclusive 
arrangement with Contractor or as prohibit City from either acquiring similar, equal, or like goods 
and/or services or from executing additional contracts with other entities or sources. 

19. RIGHT OF ACCESS AND OTHER WORK PERFORMED BY THIRD PARTIES. City may perform 
additional work related to the Project itself, or have additional work performed by utility service 
companies, or let other direct contracts therefore which shall contain General Conditions similar 
to these. Contractor shall afford the utility service companies and the other contractors who are 
parties to such direct contracts (or City if City is performing the additional work with City’s 
employees) reasonable opportunity for the introduction and storage of materials and equipment 
and the execution of work and shall properly connect and coordinate his work with theirs. 
A. If any part of Contractor's work depends for proper execution or results upon the work of any 

such other contractor or utility service company (or City), Contractor shall inspect and 
promptly report to City in writing any latent or apparent defects or deficiencies in such work 
that render it unsuitable for such proper execution and results. Contractor's failure to so 
report shall constitute an acceptance of the other work as fit and proper for integration with 
Contractor’s work except for latent or non-apparent defects and deficiencies in the other 
work. 

B. Contractor shall do all cutting, fitting, and patching of work that may be required to make the 
parts come together properly and integrate with such other work. Contractor shall not 
endanger any work of others by cutting, excavating, or otherwise altering their work, and will 
only cut or alter their work with the written consent of City. 

20. STORAGE OF MATERIALS/EQUIPMENT. Contractor shall be fully responsible for receipt, 
inspection, acceptance, handling, and storage of equipment and materials (whether furnished by 
Contractor or City) to be utilized in the performance of or incorporated into the work. 

21. RESPONSIBILITIES OF CITY. City or its representative shall issue all communications to 
Contractor. City has the authority to request changes in the work in accordance with the terms 
of this Agreement and with the terms in Exhibit A – Scope of Work. City has the authority to 
stop work or to suspend any work. 
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22. COMMERCIAL AUTO LIABILITY INSURANCE. Contractor shall procure, maintain, and keep in 
full force, effect, and good standing for the life of this Agreement a policy of commercial auto 
liability insurance with a minimum combined single limit of One Million Dollars ($1,000,000) per 
occurrence for bodily injury and property damage arising out of Contractor’s operations and 
covering all owned, hired, scheduled, and non-owned automobiles utilized in said operations. If 
Contractor does not own vehicles, Contractor shall maintain coverage for hired and non-owned 
automobile liability, which may be satisfied by way of endorsement to Contractor’s Commercial 
General Liability policy or separate Commercial Automobile Liability policy. 

23. COMMERCIAL GENERAL LIABILITY INSURANCE. Contractor shall procure, maintain, and keep 
in full force, effect, and good standing for the life of this Agreement a policy of Commercial 
General Liability insurance with limits not less than: 

A. One Million Dollars ($1,000,000) per occurrence and Two Million Dollars ($2,000,000) 
aggregate (or project aggregate, if a construction project) for bodily injury, property damage, 
and personal and advertising injury; and 

B. One Million Dollars ($1,000,000) per occurrence and Two Million Dollars ($2,000,000) 
aggregate (or project aggregate, if a construction project) for products and completed 
operations. 

C. Policy must include coverage for contractual liability and independent contractors. 
D. Policy must include Additional Insured coverage in favor of the City that is no less restrictive 

than that afforded under the CG 20 26 04 13 Additional Insured Form. 
24. WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY. Worker’s Compensation insurance 

shall be provided by Contractor as required by Chapter 440, Florida Statutes, or any other 
applicable state or federal law, including the U.S. Longshoremen’s and Harbor Workers 
Compensation Act and the Jones Act. 

A. Contractor shall similarly require any and all subcontractors to afford such coverage for all of 
its employees as required by applicable law. 

B. Contractor shall waive and shall ensure that Contractor’s insurance carrier waives, all 
subrogation rights against the City of Ocala and its officers, employees, and volunteers for all 
losses or damages. Contractor’s policy shall be endorsed with WC 00 03 13 Waiver of our 
Right to Recover from Others or its equivalent. 

C. Exceptions and exemptions to this Section may be allowed at the discretion of the City’s Risk 
Manager on a case-by-case basis in accordance with Florida Statutes and shall be evidenced 
by a separate waiver. 

25. ADDITIONAL INSURANCE REQUIREMENTS. 

A. Contractor’s insurance coverage shall be primary insurance for all applicable policies. The 
limits of coverage under each policy maintained by Contractor shall not be interpreted as 
limiting Contractor’s liability or obligations under this Agreement. City does not in any way 
represent that these types or amounts of insurance are sufficient or adequate enough to 
protect Contractor’s interests or liabilities or to protect Contractor from claims that may arise 
out of or result from the negligent acts, errors, or omissions of Contractor, any of its agents 
or subcontractors, or for anyone whose negligent act(s) Contractor may be liable. 

B. No insurance shall be provided by the City for Contractor under this Agreement and 
Contractor shall be fully and solely responsible for any costs or expenses incurred as a result 
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of a coverage deductible, co-insurance penalty to include any loss not covered because of 
the operation of such deductible, co-insurance penalty, or coverage exclusion or limitation. 

C. Certificates of Insurance. No work shall be commenced by Contractor under this Agreement 
until the required Certificate of Insurance and endorsements have been provided nor shall 
Contractor allow any subcontractor to commence work until all similarly required certificates 
and endorsements of the subcontractor have also been provided. Work shall not continue 
after expiration (or cancellation) of the Certificate of Insurance and work shall not resume 
until a new Certificate of Insurance has been provided. Contractor shall provide evidence 
of insurance in the form of a valid Certificate of Insurance (binders are unacceptable) 
prior to the start of work contemplated under this Agreement to: City of Ocala. 
Attention: Procurement & Contracting Department, Address: 110 SE Watula Avenue, 
Third Floor, Ocala Florida 34471, E-Mail: vendors@ocalafl.gov. Contractor’s Certificate of 
Insurance and required endorsements shall be issued by an agency authorized to do business 
in the State of Florida with an A.M. Best Rating of A or better. The Certificate of Insurance 
shall indicate whether coverage is being provided under a claims-made or occurrence form. 
If any coverage is provided on a claims-made form, the Certificate of Insurance must show a 
retroactive date, which shall be the effective date of the initial contract or prior. 

D. City as an Additional Insured. The City of Ocala shall be named as an Additional Insured 
and Certificate Holder on all liability on all liability policies identified in this Section with the 
exception of Workers’ Compensation, Auto Liability (except when required by Risk 
Management) and Professional Liability policies. Workers Compensation policy must 
contain a Waiver of Subrogation in favor of the City. 

E. Notice of Cancellation of Insurance. Contractor’s Certificate of Insurance shall provide 
THIRTY (30) DAY notice of cancellation, TEN (10) DAY notice if cancellation is for non- 
payment of premium. In the vent that Contractor’s insurer is unable to accommodate the 
cancellation notice requirement, it shall be the responsibility of Contractor to provide the 
proper notice. Such notification shall be in writing by registered mail, return receipt 
requested, and addressed to the certificate holder. Additional copies may be sent to the City 
of Ocala at vendors@ocalafl.gov. 

F. Failure to Maintain Coverage. The insurance policies and coverages set forth above are 
required and providing proof of and maintaining insurance of the types and with such terms 
and limits set forth above is a material obligation of Contractor. Contractor’s failure to obtain 
or maintain in full force and effect any insurance coverage required under this Agreement 
shall constitute material breach of this Agreement. 

G. Severability of Interests. Contractor shall arrange for its liability insurance to include or be 
endorsed to include a severability of interests/cross-liability provision so that the “City of 
Ocala” (where named as an additional insured) will be treated as if a separate policy were in 
existence, but without increasing the policy limits. 

27. SAFETY/ENVIRONMENTAL. Contractor shall be responsible for initiating, maintaining, and 
supervising all safety precautions and programs in connection with the Work. Contractor shall 
make an effort to detect hazardous conditions and shall take prompt action where necessary to 
avoid accident, injury, or property damage. EPA, DEP, OSHA and all other applicable safety laws 
and ordinances shall be followed as well as American National Standards Institute Safety 
Standards. Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 
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A. All employees on the work and other persons that may be affected thereby; 
B. All work, materials, and equipment to be incorporated therein, whether in storage on or off 

the site; and 
C. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation, or 
replacement in the course of construction. 

All, injury, or loss to any property caused, directly or indirectly, in whole or in part, by Contractor, 
any subcontractor, or anyone directly or indirectly employed by any of them, or anyone for whose 
acts any of them may be liable, shall be remedied by Contractor. Contractor's duties and 
responsibilities for the safety and protection of the work shall continue until such time as the 
work is completed and accepted by City. 

28. TRAFFIC CONTROL AND BARRICADES. The Contractor shall mitigate impact on local traffic 
conditions to all extents possible. The Contractor is responsible for establishing and maintaining 
appropriate traffic control and barricades. The Contractor shall provide sufficient signing, 
flagging, and barricading to ensure the safety of vehicular and pedestrian traffic at all locations 
where work is being done under this Agreement. 
a. In addition to the requirements set forth in its bid, the Contractor shall maintain at all times 

a good and sufficient fence, railing or barrier around all exposed portions of said work in such 
a manner as to warn vehicular and pedestrian traffic of hazardous conditions. 

b. Should Contractor fail to properly barricade his work or stored material sites in the manner 
outlined above, the City may have the necessary barricading done, and all cost incurred for 
said barricading shall be charged to the Contractor. 

29. WORK SITE AND CLEANUP. Daily, during the progress of the work, Contractor shall keep the 
premises free from accumulations of waste materials, rubbish, and all other debris resulting from 
the work. At the completion of the work, Contractor shall remove all waste materials, rubbish, 
and debris from and about the premises, as well as all tools, appliances, construction equipment 
and machinery, and surplus materials, and shall leave the site clean and ready for occupancy by 
City. Contractor shall provide an inventory listing of all surplus materials in an area designated by 
City. Contractor shall restore to their original condition those portions of the site not designated 
or alteration by the Contract. 

30. CONSTRUCTION SURVEY LAYOUT. The work to be performed pursuant to survey work 
provided by City shall be completed as necessary to establish all proper alignments, right of way, 
easements, benchmarks, elevations, and grade stakes to complete all phases of this Contract. 
A. Contractor shall immediately bring to City’s attention any survey issues that would impede 

the Contractor’s completion of the work. The work performed pursuant to survey work at the 
Contractor’s expense pursuant to this Agreement shall be prepared by a licensed surveyor 
and provided to the City. Any survey issues with these surveys that would impede the 
Contractor’s completion of the work shall immediately be brought to the City’s attention. If 
additional or corrective survey work is required, it shall be at Contractor’s expense. 

B. The City Engineer/City Project Manager shall establish a number of benchmarks on the 
project which in their opinion will enable the Contractor to perform the work. If Contractor 
shall remove or destroy any stake, marker, or benchmark on the work without first having 
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secured the approval of the City Engineer/City Project Manager, such stake, or benchmark 
shall be re-established by and at Contractor’s expense. 

C. It shall be the responsibility of Contractor to preserve all adjacent property corner markers 
which might be affected by their operations and replace same if undermined. Corner locations 
known by City will be made available to Contractor. All original field notes, calculations, and 
other documents developed by the surveyor in conjunction with this work shall be given to 
City and become City property. All surveying work must be in accordance with Chapters 177 
and 472 of Florida Statutes and Chapter 6IG17 of the Florida Administrative Code. 

31. NON-DISCRIMINATORY EMPLOYMENT PRACTICES. During the performance of the contract, 
the Contractor shall not discriminate against any employee or applicant for employment because 
of race, color, religion, ancestry, national origin, sex, pregnancy, age, disability, sexual orientation, 
gender identity, marital or domestic partner status, familial status, or veteran status and shall take 
affirmative action to ensure that an employee or applicant is afforded equal employment 
opportunities without discrimination. Such action shall be taken with reference to, but not limited 
to: recruitment, employment, termination, rates of pay or other forms of compensation and 
selection for training or retraining, including apprenticeship and on-the-job training. 

32. COMPLIANCE WITH F.S. 287.135. City may terminate Agreement immediately upon 
discovering that Contractor: (A) has been placed on the Scrutinized Companies that Boycott Israel 
List; (B) is engaged in a boycott of Israel; (C) has been placed on the Scrutinized Companies with 
Activities in Sudan List; (D) has been placed on the Scrutinized Companies with Activities in the 
Iran Petroleum Energy Sector List; or (E) has been engaged in business operations in Cuba or 
Syria. This Agreement may also be terminated immediately if the Contractor falsely certified they 
are eligible to bid and contract with local government entities under F.S. 287.135. 

33. SUBCONTRACTORS. Nothing in this Agreement shall be construed to create, impose, or give 
rise to any duty owed by City or its representatives to any subcontractor of Contractor or any 
other persons or organizations having a direct contract with Contractor, nor shall it create any 
obligation on the part of City or its representatives to pay or seek payment of any monies to any 
subcontractor of Contractor or any other persons or organizations having a direct contract with 
Contractor, except as may otherwise be required by law. City shall not be responsible for the acts 
or omissions of any Contractor, subcontractor, or of any of their agents or employees, nor shall 
it create any obligation on the part of City or its representatives to pay or to seek the payment 
of any monies to any subcontractor or other person or organization, except as may otherwise be 
required by law. 

34. EMERGENCIES. In an emergency affecting the welfare and safety of life or property, Contractor, 
without special instruction or authorization from the City Project Manager, is hereby permitted, 
authorized, and directed to act at its own discretion to prevent threatened loss or injury. Except 
in the case of an emergency requiring immediate remedial work, any work performed after 
regular working hours, on Saturdays, Sundays, or legal holidays, shall be performed without 
additional expense to the City unless such work has been specifically requested and approved by 
the City Project Manager. Contractor shall be required to provide to the City Project Manager 
with the names, addresses and telephone numbers of those representatives who can be 
contacted at any time in case of emergency. Contractor’s emergency representatives must be 
fully authorized and equipped to correct unsafe or excessively inconvenient conditions on short 
notice by City or public inspectors. 
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35. INDEPENDENT CONTRACTOR STATUS. Contractor acknowledges and agrees that under this 
Agreement, Contractor and any agent or employee of Contractor shall be deemed at all times to 
be an independent contractor and shall be wholly responsible for the manner in which it performs 
the services and work required under this Agreement. Neither Contractor nor its agents or 
employees shall represent or hold themselves out to be employees of City at any time. Neither 
Contractor nor its agents or employees shall have employee status with City. Nothing in this 
Agreement shall constitute or be construed to create any intent on the part of either party to 
create an agency relationship, partnership, employer-employee relationship, joint venture 
relationship, or any other relationship which would allow City to exercise control or discretion 
over the manner or methods employed by Contractor in its performance of its obligations under 
this Agreement. 

36. ACCESS TO FACILITIES. City shall provide Contractor with access to all City facilities as is 
reasonably necessary for Contractor to perform its obligations under this Agreement. 

37. ASSIGNMENT. Neither party may assign its rights or obligations under this Agreement to any 
third party without the prior express approval of the other party, which shall not be unreasonably 
withheld. 

38. RIGHT OF CITY TO TAKE OVER CONTRACT. Should the work to be performed by Contractor 
under this Agreement be abandoned, or should Contractor become insolvent, or if Contractor 
shall assign or sublet the work to be performed hereunder without the written consent of City, 
the City Project Manager shall have the power and right to hire and acquire additional men and 
equipment, supply additional material, and perform such work as deemed necessary for the 
completion of this Agreement. Under these circumstances, all expenses and costs actually 
incurred by City to accomplish such completion shall be credited to City along with amounts 
attributable to any other elements of damage and certified by the City Project Manager. The City 
Project Manager’s certification as to the amount of such liability shall be final and conclusive. 

39. PUBLIC RECORDS. The Contractor shall comply with all applicable provisions of the Florida 
Public Records Act, Chapter 119, Florida Statutes. Specifically, the Contractor shall: 
A. Keep and maintain public records required by the public agency to perform the service. 
B. Upon request from the public agency’s custodian of public records, provide the public agency 

with a copy of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida 
Statutes, or as otherwise provided by law. 

C. Ensure that public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law for the duration of the 
contract term and following completion of the contract if the Contractor does not transfer 
the records to the public agency. 

D. Upon completion of the contract, transfer, at no cost, to the public agency all public records 
in possession of the Contractor or keep and maintain public records required by the public 
agency to perform the service. If the Contractor transfers all public records to the public 
agency upon completion of the contract, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion of the 
contract, the Contractor shall meet all applicable requirements for retaining public records. 
All records stored electronically must be provided to the public agency, upon request from 

Docusign Envelope ID: B1C021DB-B889-48D7-8D55-2437AB7BE300



CONTRACT# CIP/250467 

15 

 

 

the public agency’s custodian of public records, in a format that is compatible with the 
information technology systems of the public agency. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: CITY OF OCALA, 
OFFICE OF THE CITY CLERK; 352-629-8266; E-mail: clerk@ocalafl.gov; 
City Hall, 110 SE Watula Avenue, Ocala, FL 34471. 

40. AUDIT. Contractor shall comply and cooperate immediately with any inspections, reviews, 
investigations, or audits relating to this Agreement as deemed necessary by the Florida Office of 
the Inspector General, the City’s Internal or External auditors or by any other Florida official with 
proper authority. 

41. PUBLICITY. Contractor shall not use City’s name, logo, seal or other likeness in any press release, 
marketing materials, or other public announcement without City’s prior written approval. 

42. E-VERIFY. Pursuant to section 448.095, Contractor shall register with and use the U.S. 
Department of Homeland Security’s (“DHS”) E-Verify System, accessible at https://e- 
verify.uscis.gov/emp, to verify the work authorization status of all newly hired employees. 
Contractor shall obtain affidavits from any and all subcontractors in accordance with paragraph 
2(b) of section 448.095, Florida Statutes, and maintain copies of such affidavits for the duration 
of this Agreement. By entering into this Agreement, Contractor certifies and ensures that it 
utilizes and will continue to utilize the DHS E-Verify System for the duration of this Agreement 
and any subsequent renewals of same. Contractor understands that failure to comply with the 
requirements of this section shall result in the termination of this Agreement and Contractor may 
lose the ability to be awarded a public contract for a minimum of one (1) year after the date on 
which the Agreement was terminated. Contractor shall provide a copy of its DHS Memorandum 
of Understanding upon City’s request. Please visit www.e-verify.gov for more information 
regarding the E-Verify System. 

43. CONFLICT OF INTEREST. Contractor is required to have disclosed, with the submission of their 
bid, the name of any officer, director, or agent who may be employed by the City. Contractor 
shall further disclose the name of any City employee who owns, directly or indirectly, any interest 
in Contractor’s business or any affiliated business entity. Any additional conflicts of interest that 
may occur during the contract term must be disclosed to the City of Ocala Procurement 
Department. 

44. WAIVER. The failure or delay of any party at any time to require performance by another party 
of any provision of this Agreement, even if known, shall not affect the right of such party to 
require performance of that provision or to exercise any right, power, or remedy hereunder. Any 
waiver by any party of any breach of any provision of this Agreement should not be construed 
as a waiver of any continuing or succeeding breach of such provision, a waiver of the provision 
itself, or a waiver of any right, power, or remedy under this Agreement. No notice to or demand 
on any party in any circumstance shall, of itself, entitle such party to any other or further notice 
or demand in similar or other circumstances. 

45. SEVERABILITY OF ILLEGAL PROVISIONS. Wherever possible, each provision of this Agreement 
shall be interpreted in such a manner as to be effective and valid under the applicable law. Should 
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any portion of this Agreement be declared invalid for any reason, such declaration shall have no 
effect upon the remaining portions of this Agreement. 

46. INDEMNITY. Contractor shall indemnify, defend, and hold harmless City and its elected officials, 
employees and volunteers against any actions, claims, or damages arising out of, relating to, or 
resulting from negligent or wrongful acts of Contractor, or any of its officers, agents, or 
employees, acting within the scope of their office or employment, in connection with the rights 
granted to or exercised by Contractor. 

47. NO WAIVER OF SOVEREIGN IMMUNITY. The foregoing indemnification shall not constitute a 
waiver of the City’s sovereign immunity beyond the limits set forth in section 768.28, Florida 
Statutes. Nor shall the same be construed to constitute agreement by Contractor to indemnify 
City for the negligent acts or omissions of City, its officers, agents, or employees, or third parties. 
This indemnification shall survive the termination of this Agreement. 

48. NOTICES. All notices, certifications or communications required by this Agreement shall be given 
in writing and shall be deemed delivered when personally served, or when received if by facsimile 
transmission with a confirming copy mailed by registered or certified mail, postage prepaid, 
return receipt requested. Notices can be concurrently delivered by e-mail. All notices shall be 
addressed to the respective parties as follows: 

 
If to Contractor: Commercial Industrial Corp. 

Attention: Jay Blankenfeld 
186 NW 68th Avenue 
Ocala, Florida 34482 
Phone: 352-840-0161 
E-mail: jay@cifl.com 

If to City of Ocala: Daphne M. Robinson, Esq., Contracting Officer 
City of Ocala 
110 SE Watula Avenue, Third Floor 
Ocala, Florida 34471 
Phone: 352-629-8343 
E-mail: notices@ocalafl.gov 

Copy to: William E. Sexton, Esq., City Attorney 
City of Ocala 
110 SE Watula Avenue, Third Floor 
Ocala, Florida 34471 
Phone: 352-401-3972 
E-mail: wsexton@ocalafl.gov 

49. ATTORNEYS' FEES. If any civil action, arbitration or other legal proceeding is brought for the 
enforcement of this Agreement, or because of an alleged dispute, breach, default or 
misrepresentation in connection with any provision of this Agreement, the successful or 
prevailing party shall be entitled to recover reasonable attorneys' fees, sales and use taxes, court 
costs and all expenses reasonably incurred even if not taxable as court costs (including, without 
limitation, all such fees, taxes, costs and expenses incident to arbitration, appellate, bankruptcy 
and post-judgment proceedings), incurred in that civil action, arbitration or legal proceeding, in 
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addition to any other relief to which such party or parties may be entitled. Attorneys' fees shall 
include, without limitation, paralegal fees, investigative fees, administrative costs, sales and use 
taxes and all other charges reasonably billed by the attorney to the prevailing party. 

50. JURY WAIVER. IN ANY CIVIL ACTION, COUNTERCLAIM, OR PROCEEDING, 
WHETHER AT LAW OR IN EQUITY, WHICH ARISES OUT OF, CONCERNS, OR 
RELATES TO THIS AGREEMENT, ANY AND ALL TRANSACTIONS CONTEMPLATED 
HEREUNDER, THE PERFORMANCE HEREOF, OR THE RELATIONSHIP CREATED 
HEREBY, WHETHER SOUNDING IN CONTRACT, TORT, STRICT LIABILITY, OR 
OTHERWISE, TRIAL SHALL BE TO A COURT OF COMPETENT JURISDICTION AND 
NOT TO A JURY. EACH PARTY HEREBY IRREVOCABLY WAIVES ANY RIGHT IT MAY 
HAVE TO A TRIAL BY JURY. NEITHER PARTY HAS MADE OR RELIED UPON ANY 
ORAL REPRESENTATIONS TO OR BY ANY OTHER PARTY REGARDING THE 
ENFORCEABILITY OF THIS PROVISION. EACH PARTY HAS READ AND 
UNDERSTANDS THE EFFECT OF THIS JURY WAIVER PROVISION. 

51. GOVERNING LAW. This Agreement is and shall be deemed to be a contract entered and made 
pursuant to the laws of the state of Florida and shall in all respects be governed, construed, 
applied, and enforced in accordance with the laws of the state of Florida. 

52. JURISDICTION AND VENUE. The parties acknowledge that a majority of the negotiations, 
anticipated performance and execution of this Agreement occurred or shall occur in Marion 
County, Florida. Any civil action or legal proceeding arising out of or relating to this Agreement 
shall be brought only in the courts of record of the State of Florida in Marion County or the 
United States District Court, Middle District of Florida, Ocala Division. Each party consents to the 
exclusive jurisdiction of such court in any such civil action or legal proceeding and waives any 
objection to the laying of venue of any such civil action or legal proceeding in such court and/or 
the right to bring an action or proceeding in any other court. Service of any court paper may be 
effected on such party by mail, as provided in this Agreement, or in such other manner as may 
be provided under applicable laws, rules of procedures or local rules. 

53. REFERENCE TO PARTIES. Each reference herein to the parties shall be deemed to include their 
successors, assigns, heirs, administrators, and legal representatives, all whom shall be bound by 
the provisions hereof. 

54. MUTUALITY OF NEGOTIATION. Contractor and City acknowledge that this Agreement is a 
result of negotiations between Contractor and City, and the Agreement shall not be construed in 
favor of, or against, either party because of that party having been more involved in the drafting 
of the Agreement. 

55. SECTION HEADINGS. The section headings herein are included for convenience only and shall 
not be deemed to be a part of this Agreement. 

56. RIGHTS OF THIRD PARTIES. Nothing in this Agreement, whether express or implied, is intended 
to confer any rights or remedies under or because of this Agreement on any persons other than 
the parties hereto and their respective legal representatives, successors and permitted assigns. 
Nothing in this Agreement is intended to relieve or discharge the obligation or liability of any 
third persons to any party to this Agreement, nor shall any provision give any third persons any 
right of subrogation or action over or against any party to this Agreement. 
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57. AMENDMENT. No amendment to this Agreement shall be effective except those agreed to in 
writing and signed by both parties to this Agreement. 

58. COUNTERPARTS. This Agreement may be executed in counterparts, each of which shall be an 
original and all of which shall constitute the same instrument. 

59. ELECTRONIC SIGNATURE(S). Contractor, if and by offering an electronic signature in any form 
whatsoever, will accept and agree to be bound by said electronic signature to all terms and 
conditions of this Agreement. Further, a duplicate or copy of the Agreement that contains a 
duplicated or non-original signature will be treated the same as an original, signed copy of this 
original Agreement for all purposes. 

60. ENTIRE AGREEMENT. This Agreement, including exhibits, (if any) constitutes the entire 
Agreement between the parties hereto with respect to the subject matter hereof. There are no 
other representations, warranties, promises, agreements, or understandings, oral, written, or 
implied, among the Parties, except to the extent reference is made thereto in this Agreement. No 
course of prior dealings between the parties and no usage of trade shall be relevant or admissible 
to supplement, explain, or vary any of the terms of this Agreement. No representations, 
understandings, or agreements have been made or relied upon in the making of this Agreement 
other than those specifically set forth herein. 

61. LEGAL AUTHORITY. Each person signing this Agreement on behalf of either party individually 
warrants that he or she has full legal power to execute this Agreement on behalf of the party for 
whom he or she is signing, and to bind and obligate such party with respect to all provisions 
contained in this Agreement. 

 
IN WITNESS WHEREOF, the parties have executed this Agreement on  . 

ATTEST: CITY OF OCALA 
 
 
 

  

Angel B. Jacobs 
City Clerk 

Kristen Dreyer 
City Council President 

 
 

Approved as to form and legality: COMMERCIAL INDUSTRIAL CORP. 
 
 
 

  

 
 

By: 
(Printed Name) 

 

Title:   

(Signature) 

 

By: 
(Printed Name) 

 

Title:   
(Title of Authorized Signatory) 
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A - 1 
 

 BACKGROUND 

1. Contractor shall complete the widening construction of the existing two-lane SW 44th / 46th Avenue 
from SR 40 to SW 20th Street to create a four-lane divided roadway. 

2. Scope of the project will contain stabilization, base, milling and asphalt for four 12-foot travel lanes, 6-
foot-wide traffic separator, grass median, 4-foot-wide bike lanes, concrete sidewalks, concrete curb and 
gutter, curb ramps, sod, gravity wall, as well as signing and thermoplastic pavement marking. Driveway 
modifications are also anticipated. 

3. Drainage work shall include a manhole and inlet top modifications as called out in the plans.  

4. Inlet protection system, sediment barrier is also included. Construction activities include mobilization, 
maintenance of traffic, clearing and grubbing, earthwork, milling, concrete, and paving.  

5. All pedestrian facilities must adhere to current ADA standards. 

6. Proper maintenance of traffic is required at all times. 

7. Contractor shall be responsible for providing all materials, labor, and equipment to complete the 
project. 

FDOT PRE-QUALIFICATION, AND CERTIFICATION REQUIREMENTS   

1. FDOT Pre-Qualification Requirement: Contractor must be FDOT Pre-Qualified with reviewed financial 
statements in the following work classes in accordance with Florida State Statute 337.14 and Florida 
Administrative code 14-22. 

• Grading 

• Flexible Paving 

• Hot Plant – Mix Bitum. Courses 

• Sidewalk 

2. Maintenance of Traffic (MOT)/Temporary Traffic Control (TTC) Certification: Contractor must 
possess MOT/TTC Advanced certification. One (1) person who is MOT/TTC Advanced certified must be 
on site at all times during construction.   

 PERMIT REQUIREMENTS AND MOT/TTC PLAN 

1. Permits Required: Contractor shall be responsible for obtaining the following City of Ocala permits at 
no additional cost to the City: 

• Right-of-Way (ROW) Utilization  

• Notice of Intent to FDEP for Overall Project Construction 

2. Estimated Permit Cost:  The ROW permit cost will be waived upon submission.  

3. Permit Application: The ROW Utilization Permit Application is available under “Documents” at:  
https://www.ocalafl.org/government/city-departments-a-h/city-engineer-s-office  

4. Permit Submission Requirements: 
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A. If Road/Lane Closure is Needed:  Contractor must submit a City of Ocala ROW permit and 
MOT/TTC Plan a minimum of two (2) weeks prior to the projected time the project will start. 

B. If Road/Lane Closure is not Needed:  Contractor must submit a City of Ocala ROW permit and 
MOT/TTC Plan a minimum of one (1) week prior to the projected time the project will start. 

WEATHER DAYS 

Weather Days:  The Contractor shall submit a written request to the City Project Manager (email is the 
preferred method) for additional days for which work is suspended or delayed by weather.  

A. Weather days shall be reconciled with each monthly pay application for the time period which the 
application is submitted and shall be final.  

B. Contractor performance and execution of work shall be considered in the determination for 
granting additional days. 

 SUB-CONTRACTORS  

Contractor must perform a minimum of 60% of the work with their own forces. 

MOBILIZATION AND MAINTENANCE OF TRAFFIC/TEMPORARY TRAFFIC CONTROL  

1. Mobilization: Obtaining of required permits and the moving of the Contractors operations and 
equipment required for construction. Provide on-site construction power and wiring, as needed. 
Provide on-site sanitary facilities as required by Governing agencies. The Contractor will not be 
permitted to use the City sanitary facilities during construction. Posting of OSHA required notices and 
establishing of safety programs and procedures. 

2. Maintenance of Traffic (MOT)/Temporary Traffic Control (TTC): Maintain traffic per FDOT 102 
series index within the limits of the project for the duration of the construction period, including any 
temporary suspensions of the work. Construct and maintain detours.  

A. Provide facilities for access to residences, businesses, etc., along the project. Furnish, install, and 
maintain traffic control and safety devices during construction. Furnish and install work zone 
pavement markings for MOT/TTC in construction areas. Provide any other special requirements for 
safe and expeditious movement of traffic specified in the Plans.  

B. MOT/TTC includes all facilities, devices and operations as required for safety and convenience of 
the public within the work zone. Do not maintain traffic over those portions of the project where 
no work is to be accomplished or where construction operations will not affect existing roads. Do 
not obstruct or create a hazard to any traffic during the performance of the work and repair any 
damage to existing pavement open to traffic. FDOT Design Standards are the minimum standards 
for the use in the development of all Traffic Control Plans (TCPs).   

C. Contractor must have one (1) person that is MOT/TTC Advanced certified on site at all times during 
construction.  

 WORK HOURS/CONTRACT TIME 

1. The City's normal working hours are Monday through Friday from 7:00 AM to 5:30 PM.  
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2. If additional hours are necessary, the Contractor must give 48 hours advance notice to the Project 
Inspector/City Project Manager.  

3. Contractor shall be responsible for inspector’s overtime. 

4. Night work shall be allowed if it would result in less impact to the public or reduced safety issues at no 
extra cost to city.  

5. No work will be permitted on City observed holidays. 

6. Issuance of the Notice to Proceed (NTP) will be given within TEN (10) DAYS of the executed Contract 
date, unless an alternative start date is agreed upon by the City Project Manager. Failure to begin 
construction within the specified or agreed-upon time frame shall be considered in default by the 
Contractor. 

 PROJECT SPECIFICATIONS 

This project will require the Contractor to follow the following plans and specifications and any other 
governing specifications that projects shall be constructed in accordance to: 

1. City of Ocala Standard Specifications for Construction of Streets, Stormwater, Traffic, Water and Sewer 
Infrastructure (January 2025) available at:  

2. https://www.ocalafl.gov/home/showpublisheddocument/26969/638741677724600000 

3. Florida Department of Transportation Standard Specifications (FDOT) for Road and Bridge 
Construction, latest edition available at: 
http://www.fdot.gov/programmanagement/Implemented/SpecBooks/ 

4. Florida Department of Transportation Standard Plans for Road and Bridge Construction, Latest 
edition available at: 

https://www.fdot.gov/design/standardplans/sprbc.shtm 

5. Manual on Uniform Traffic Control Devices (MUTCD), available at: 
https://www.fdot.gov/traffic/trafficservices/mutcd.shtm  

6. Job Site Documents:  The Contractor must have the above listed documents in addition to up-to-date 
copies of shop drawings, plans and bid document at job sites at all times.  

 PROJECT REQUIREMENTS AND EXECUTION OF WORK 

1. Project Schedule: Contractor must submit project schedule to the City Project Manager for approval. 
This schedule must be submitted Two (2) weeks prior to the starting of a project and must be updated 
when the schedule is no longer accurate.  

2. Right-of-Way Maps and As-Builts: Upon final completion of each individual project, signed and 
sealed right-of-way maps (when applicable) and as-builts must be submitted and approved by the City.  

3. Material & Construction Equipment:  All material & construction equipment must meet FDOT 
Standard Specifications for Road and Bridge, latest edition.   

4. Backfilling and Compaction Procedures: Backfilling and compaction shall be performed in 
accordance with the FDOT Standard Specifications for Road and Bridge Construction (latest edition) 

Docusign Envelope ID: B1C021DB-B889-48D7-8D55-2437AB7BE300

https://www.ocalafl.gov/home/showpublisheddocument/26969/638741677724600000
http://www.fdot.gov/programmanagement/Implemented/SpecBooks/
https://www.fdot.gov/design/standardplans/sprbc.shtm
https://www.fdot.gov/traffic/trafficservices/mutcd.shtm


 

 Exhibit A – SCOPE OF WORK                                                                             CONTRACT# CIP/250467 

 

A - 4 
 

and the City of Ocala Standard Specifications for Construction of Streets, Stormwater, Traffic, Water 
and Sewer Infrastructure or as otherwise directed in writing by the City of Ocala. 

5. Open Cuts:  All open cuts in the pavement (asphalt and concrete) shall be saw cut and made square. 

6. Damages:  Contractor shall be responsible for any and all damages including but not limited to 
buildings, curbing, pavement, landscaping, or irrigation systems caused by their activity.  Should any 
public or private property be damaged or destroyed, the Contractor, at their expense, shall repair or 
make restoration as acceptable to the City of destroyed or damaged property no later than one (1) 
month from the date damage occurred. 

7. Compliance: The Contractor shall complete all work performed under this contract in accordance with 
policies and procedures of the City of Ocala and all applicable State and Federal laws, policies, 
procedures, and guidelines. 

8.  Locate, protect, and relocate any and all underground utilities necessary to complete the work 
specified in the contract, and verify all field conditions, measurements, and elevations. 

9. Contractor shall be responsible for distribution of outage/construction notices to customers at least 
five (5) days prior to an outage or construction activity. 
 

10. 10. The Fire Hydrant Assembly line-item unit price includes a fire hydrant to grade (36” min to 60” max). 
 

 CONTRACTOR EMPLOYEES AND EQUIPMENT 

1. Contractor must utilize competent employees in performing the work. Employees performing the work 
must be properly licensed or qualified as required by the scope/project. 

2. At the request of the City, the Contractor must replace any incompetent, unfaithful, abusive, or 
disorderly person in their employment. The City and the Contractor must each be promptly notified by 
the other of any complaints received. 

3. Contractor shall provide an assigned project manager, who will be the primary point of contact. 
Contractor must provide a valid telephone number, email, and address for the City Project Manager. 
The telephone must be answered during normal working hours or voicemail must be available to take 
a message.   

4. An employee roster shall be provided to the City Project Manager. 

5. All workers within the right-of-way shall wear ANSI/ISEA Class 2 apparel (safety vest or equivalent). 

6. The Contractor’s employees shall wear suitable work clothes and personal protective equipment as 
defined by OSHA (hard hats, bucket harnesses, etc.) and meeting Manual on Uniform Traffic Control 
Devices (MUTCD) requirements as indicated for all work conducted and be as clean and in as good 
appearance as the job conditions permit.  

7. Contractor shall operate as an independent contractor and not as an agent, representative, partner, or 
employee of the City of Ocala, and shall control his operations at the work site, and be solely 
responsible for the acts or omissions of his employees. 
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8. Contractor personnel shall abide by the City’s smoking regulations. Smoking is restricted to designated 
smoking areas only and is not permitted in any City buildings. 

9. Contractor must possess/obtain all required equipment to perform the work.  A list of equipment shall 
be provided to the City upon request.  

10. Contractor and sub-contractor vehicles shall have their company name located on the side and all 
personnel shall be required to wear a company shirt. 

 PROJECT SIGNS 

1. Contractor shall be required to provide two (2) portable signs to be placed at locations that are 
approved by City Project Manager.  

2. If during the term of this Agreement sign becomes broken or inaccurate, Contractor shall replace or 
make sign accurate at no extra charge to the City of Ocala. 

3. Sign Construction Detail and Required Information can be found in the City of Ocala Standard Details 
for Construction on Detail G-31A & G-31B. 

The cost to move signs to new project locations and the replacement of broken and inaccurate signs 
shall be included in the initial cost of each sign. 

 SURVEY LAYOUT  

1. The City Engineer/City Project Manager may, as required, establish a number of benchmarks on the 
project which in their opinion will enable the Contractor to perform the work.  

2. If the Contractor shall remove or destroy any stake, marker, or benchmark on the work without first 
having secured the approval of the City Engineer, such stake, or benchmark shall be re-established by 
and at the Contractor’s expense.  

3. It shall be at the responsibility of the Contractor to preserve all adjacent property corner markers which 
might be affected by their operation and replace same if undermined. Corner locations known by the 
City will be available to the Contractor.   

4. All survey work must be in accordance with Chapters 177 and 472 of Florida Statutes and Chapter 6IG17 
of the Florida Administrative Code.   

 TESTING REQUIREMENTS  

1. Contractor Quality Control Plan is required. 

• Earthwork (Including Density Logbook) 

• Base Course 

• Asphalt 

• Concrete 
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2. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests 
required. Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to City Project Manager.   

3. Results of all required testing and inspections shall be submitted to the project inspector to achieve 
Final Completion Certification. For other requirements for Tests and Inspection refer to Article 14 in the 
City of Ocala Standard Specifications for Construction of Streets, Stormwater, Traffic, Water and Sewer 
Infrastructure. 

4. Asphalt samples will only be taken at the job site or asphalt plant and will have to meet these 
specifications. All work which has not been tested and accepted shall not be paid for. 

 EROSION SEDIMENT AND FLOOD CONTROL 

1. Contractor shall provide the City of Ocala with an Erosion Control Plan that shall include spill reporting 
and response.  

2. If contaminated soil or groundwater is encountered, contact the City Project Manager. 

3. Provide, maintain, and operate temporary facilities to control erosion and sediment, and to protect 
work and existing facilities from flooding during construction.  

4. Maintain drainage ways and construct temporary drainage facilities to allow runoff to flow properly. 

5. Contractor shall be required to inspect pollution control measures daily. Written documentation of 
inspection must be submitted weekly and within 24 hours after a rainstorm in excess of 0.50 inches. 
The Contractor shall report all inspection findings and corrective actions taken as a result of the 
inspection. Inspection reports (DOT form 650-040-03) shall be signed by the Contractor and submitted 
weekly to the City Project manager, along with the name and certificate number of the person signing 
this form. 

 CONSTRUCTION WORK AREAS 

1. The City of Ocala shall not be responsible for providing property or lay down yards to the Contractor 
for their materials or equipment.  If private property is used, the City requires a copy of the agreement 
between the property owner and the Contractor. Utilizing private property without written 
permission is prohibited.  

2. Components of the project, including temporary work and storage areas, will be located on-site per 
project. Staging areas will be sited inside the right-of-way or within City property. Material shall be 
transported to the proper station for construction, assembly, response to possible public concern. 

3. Provide on-site sanitary facilities as required by governing agencies.  

4. Any work areas in roadways must at least be filled temporarily with asphalt millings or covered with a 
FDOT approved steel road plate before the roadway can be opened to traffic. If millings are used the 
Contractor must maintain the millings daily until the millings are replaced with permanent asphalt. 

 SITE HOUSEKEEPING AND CLEANUP 
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1. Waste/Debris: The Contractor shall keep the premises free at all times from accumulation of waste 
materials and rubbish caused by operations and employees. Contractor shall provide approved 
containers for collection and disposal of waste materials, debris, and rubbish.  Contractor shall dispose 
of debris in a legal manner. At least once weekly dispose of such waste materials, debris, and rubbish 
off-site. 

2. Cleanup: Periodic cleanup to avoid hazards or interference with operations at the site, and to leave the 
site in a reasonable neat condition.  Work site will be completely cleaned after each day of work.  Sweep 
all roadways affected by the construction and where adjacent to work daily.   

3. Water Use:  The use of water to prevent the blowing of dust and debris during cutting operations and 
or cleaning operations is mandatory.  

4. Individual Project Cleaning:  At completion of each individual project, Contractor shall remove from 
the site all tools, equipment, surplus materials, debris, temporary facilities, scaffolding, and equipment.  
The areas of work shall be swept thoroughly and all marks, stains, rust, dirt, paint drippings, and the 
like shall be removed from all new and existing work to the satisfaction of the Owner.  

5. Final Cleaning: Upon completion of work, clean entire work, and project site as applicable.  

A. Leave the work and adjacent areas affected in a cleaned condition satisfactory to the City Project 
Manager/City Engineer. 

B. Remove any foreign materials from exposed surfaces. 

C. Broom clean exterior paved driveways and parking areas. 

D. Hose clean sidewalks and concrete exposed surfaces. 

 SAFETY 

1. The Contractor shall be fully responsible for meeting all OSHA, local, state, and national codes 
concerning safety provisions for their employees, sub-contractors, all building and site occupants, staff, 
public, etc.   

2. Prior to completion, storage and adequate protection of all material and equipment will be the 
Contractor’s responsibility. 

3. In no event shall the City be responsible for any damages to any of the Contractor's equipment, 
materials, property, or clothing lost, damaged, destroyed or stolen. 

 SUBMITTALS 

1. Provide submittals as required by City of Ocala Standard Specifications for Construction of Streets, 
Stormwater, Traffic, Water and Sewer Infrastructure.  

2. Submit copies of permits and approvals for construction as required by laws and regulations of 
governing agencies.  

3. Submit temporary construction parking area plans, storage yard, storage trailer location, staging area 
plan, and plan for disposal of waste materials. 

 WARRANTY 
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1. Contractor shall provide a three (3) year material and labor warranty from the date of substantial 
completion, against operational failure caused by defective material or workmanship which occurs 
during normal use.   

2. All manufacturer warranty documentation and owner manuals must be provided before final payment 
request. 

 

 

 SUBSTANTIAL COMPLETION PROCESS 

1. When the Contractor considers the work as substantially complete, the Contractor shall submit to the 
City: 
A. A written notice that the work or designated portion thereof, is substantially complete. 
B. A list of items to be completed or corrected. 

2. Within a reasonable time after receipt of such notice, the City will make an inspection to determine the 
status of completion. 

3. Should the City determine that the work is not substantially complete: 
A. The City will promptly notify the Contractor in writing, giving the reasons, therefore. 
B. The Contractor shall remedy the deficiencies in the work and send a second written notice of 

substantial completion to the City. 
C. The City will re-inspect the work. 

4. When the City finds that the work is substantially complete, the City shall prepare a Certificate of 
Substantial Completion with a list of items (punch list) to be completed or corrected before final 
payment.  

 FINAL COMPLETION PROCESS 

1. When the Contractor considers the work complete, the Contractor shall submit written certification 
that: 
A. Contract documents have been reviewed. 
B. Work has been inspected for compliance with Contract documents. 
C. Work has been completed in accordance with Contract documents. 
D. Equipment and systems have been tested in the presence of the City representative and are 

operational. 

2. The City will make an inspection to verify the status of completion with reasonable promptness after 
receipt of such certification. 

3. Should the City consider that the work is incomplete or defective: 
A. The City will promptly notify the Contractor in writing, listing the incomplete or defective work. 
B. The Contractor shall take immediate steps to remedy the stated deficiencies and send a second 

written certification to the City that the work is complete. 
C. The City will re-inspect the work. 
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4. When the City finds that the work is acceptable under the Contract documents, the City shall request 
the Contractor make closeout submittals.  

5. Final Application for Payment: Contractor shall submit the final application for payment in 
accordance with the procedures and requirements stated in the scope of work and general conditions. 

 CONTRACTOR CLOSEOUT DOCUMENTS 

1. Evidence of compliance with requirements of governing authorities. 

2. Consent of Surety to final payment. 

3. Approved project record documents include electronic (CADD) and hard copy signed and sealed “As 
Built” by professional surveyor. 

4. Completion of all submittals as required by Contract documents. 

5. Warranties and operational manuals (2 copies). 
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ITEM DESCRIPTION UNITS LOW NON-LOCAL 
BIDDER UNIT COST

UNIT COST - 1% LESS

G-01 Mobilization LS $                174,108.27 $ 172,367.19
G-02 Maintenance and Guarantee Bond LS $ 2,850.00 $ 2,821.50
G-03 Project Construction Signs EA $ 1,710.00 $ 1,692.90
G-05 Maintenance of Traffic LS $                323,860.78 $ 320,622.17
G-06 Silt Fence and Sediment Control (back of sidewalk) LF $ 1.20 $ 1.19
FDOT 104-1Silt Fence and Sediment Control (Inlet Protection) EA $ 137.50 $ 136.13
G-09-01 Clearing and Grubbing - Light     (at sod median) SY $ 1.10 $ 1.09
G-11 Excavation, General CY $ 15.40 $ 15.25
G-12 Imported Backfill Material CY $ 15.95 $ 15.79
G-15 Finish Grading     SY $ 1.10 $ 1.09
G-17 Remove and Replace Unsuitable Material CY $ 25.95 $ 25.69
G-18 Stablized Subgrade     SY $ 12.10 $ 11.98
G-19 Limerock - 10" Base   (new pvmt) SY $ 13.10 $ 12.97
G-21 Removal of Existing Concrete Sidewalks and Driveways SY $ 16.90 $ 16.73
G-22 Removal of Existing Concrete Curb and Gutter LF $ 5.05 $ 5.00
G-25 Removal of Existing Asphalt Pavement (Driveways) SY $ 6.10 $ 6.04
G-27 Asphalt Milling Pavement at 2" Depth SY $ 3.50 $ 3.47
G-28 Compacted Roadway Subbase SY $ 7.45 $ 7.38
G-32-12.1 SP-12.5 Asphalt Superpave  (2" structural course) 14,275 SY TN $ 175.00 $ 173.25
G-32-12.2 FC-9.5 Asphalt   (2" friction course)   14,275 SY + 28,848 SY TN $ 177.00 $ 175.23
G-52 Construction Survey LS $ 51,920.00 $ 51,400.80
G-53 As Bulit Survey LS $ 27,500.00 $ 27,225.00
G-56-E Concrete Curb and Gutter, Type E LF $ 30.55 $ 30.24
G-56-f Concrete Curb and Gutter, Type F LF $ 28.60 $ 28.31

G-61-C Concrete Curb Ramp with Detectable Warning Surface (CR-C) EA $ 2,035.00 $ 2,014.65

G-61-G Concrete Curb Ramp with Detectable Warning Surface (CR-G) EA $ 2,035.00 $ 2,014.65
G-62 Detectable Warning SF $ 29.15 $ 28.86
G-58-4 Concrete (Sidewalk, 4" Thick, Fiber Reinforced) SY $ 58.85 $ 58.26
G-58-6 Concrete (Sidewalk and Driveways, 6” Thick) SY $ 82.50 $ 81.68
G-80 Sod, Bahia (Medians / B.O.S.) SY $ 4.15 $ 4.11
G-100 Concrete Traffic Separator - Type IV, 8' Wide LF $ 93.50 $ 92.57
FDOT 400-0Gravity Wall (retaining behind sidewalk) CY $ 1,072.50 $ 1,061.78
FDOT 520-2Concrete Curb, Type D (retaining behind sidewalk) LF $ 23.10 $ 22.87
SUMMARY OF STORM WATER

ITEM DESCRIPTION UOM UNIT COST UNIT COST
G-45-02 Replace MH Cover  w Type 5 Curb Inlet  (STA 113+62) EA $ 6,347.00 $ 6,283.53
G-45-02 Replace Ditch Inlet w Type 6 Curb Inlet  (STA 114+83) EA $ 6,347.00 $ 6,283.53
G-45-02 Replace Ditch Inlet w Type 5 Curb Inlet  (STA 118+93) EA $ 6,347.00 $ 6,283.53
G-45-02 Replace Ditch Inlet w Type 5 Curb Inlet  (STA 123+52) EA $ 6,347.00 $ 6,283.53
G-45-02 Replace Ditch Inlet w Type 5 Curb Inlet  (STA 135+16) EA $ 6,347.00 $ 6,283.53
G-45-02 Replace Ditch Inlet w Type 5 Curb Inlet  (STA 139+20) EA $ 6,347.00 $ 6,283.53
G-45-02 Replace Ditch Inlet w Type 5 Curb Inlet  (STA 140+55) EA $ 6,347.00 $ 6,283.53

EXHIBIT B - PRICE PROPOSAL  LOCAL VENDOR PREFERENCE 

Southwest 44th/46th Avenue 4-Lane Extension

SUMMARY OF GENERAL ROADWAY
Within 1% Pricing Local Vendor preference

Commercial Industrial Corp
Ocala, FL

CONTRACTOR NAME
LOCATION
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EXHIBIT B - PRICE PROPOSAL  LOCAL VENDOR PREFERENCE 

Commercial Industrial Corp
Ocala, FL

SUMMARY OF SANITARY SEWER
ITEM DESCRIPTION UOM UNIT COST UNIT COST

S-05 Raise Exisiting Manhole Cover to Grade EA 825.00$ 816.75$
SUMMARY OF TRAFFIC CONTROL

ITEM DESCRIPTION UOM UNIT COST UNIT COST
G-34-01 Object Marker, Type 1      (bike lane) EA 495.00$ 490.05$
G-89-11 Single Post Sign, F&I, Less than 12 ft AS 467.50$ 462.83$
G-90-02 Single Post Sign, Remove AS 55.00$ 54.45$
G-91 Raised Retro-Reflective Pavement Marker w Adhesive EA 4.70$ 4.65$

G-93-121
Temporary Traffic Stripes and Markings, Standard, White, Solid, 
6” Stripe LF 0.35$ 0.35$

G-93-123
Temporary Traffic Stripes and Markings, Standard, White, Solid, 
12” Stripe LF 1.65$ 1.63$

G-93-125
Temporary Traffic Stripes and Markings, Standard, White, Solid, 
24” Stripe LF 3.30$ 3.27$

G-93-131 Temporary Solid 6" Skip Stripe 10' x 30' White (Gross) GLF 0.20$ 0.20$

G-93-141
Temporary Traffic Stripes and Markings 6" Double Skip 2' x 4', 
White (Gross) GLF 0.35$ 0.35$

G-93-221
Temporary Traffic Stripes and Markings, Standard, Yellow, Solid, 
6” Stripe LF 0.35$ 0.35$

G-94-1-121
Thermoplastic Traffic Stripes and Markings, Standard, White, 
Solid, 6” Stripe LF 1.40$ 1.39$

G-94-1-123
Thermoplastic Traffic Stripes and Markings, Standard, White, 
Solid, 12” Stripe LF 3.85$ 3.81$

G-94-1-125
Thermoplastic Traffic Stripes and Markings, Standard, White, 
Solid, 24” Stripe LF 6.05$ 5.99$

G-94-1-131
ThermoPlastic Traffic Stripes and Markings 6" Skip Stripe 10' x 
30', White (Gross) GLF 0.55$ 0.54$

G-94-1-141
Thermoplastic Traffic Stripes and Markings 6" Double Skip 2' x 4', 
White (Gross) GLF 1.10$ 1.09$

G-94-1-221
Thermoplastic Traffic Stripes and Markings, Standard, Yellow, 
Solid, 6” Stripe LF 1.40$ 1.39$

G-94-4-125
ThermoPlastic Traffic Stripes and Markings, White, Solid, 
Preformed 24” Stripe LF 15.40$ 15.25$

G-94-1-231
ThermoPlastic Traffic Stripes and Markings 6" Skip Stripe 6' x 10', 
Yellow (Gross) GLF 0.55$ 0.54$

G-95-16 Thermoplastic Pavement Message (Bike Lane Symbol) EA 577.50$ 571.73$
G-95-17 Thermoplastic Pavement Arrow EA 82.50$ 81.68$
G-96-16 Temporary  Pavement Message (Bike Lane Symbol) EA 82.50$ 81.68$
G-96-17 Temporary Pavement Arrow EA 38.50$ 38.12$
G-105 Remove Stripe/Pavement/Message (Grind) SF 3.60$ 3.56$

ue 4-Lane ExtensionSouthwest 44th/46th Avenue 4-Lane Extension

CONTRACTOR NAME
LOCATION

CONTRACT# CIP/250467
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 Exhibit C – Plan Set CONTRACT# CIP/250467
  

C-1 
 

 
 
 
 
 
 
 

The Contract Plans for Southwest 44th/46th Avenue 4-Lane Expansion – Phase 3  
are available for inspection and copying at: 

1805 NE 30th Avenue, Bldg. 700, Ocala, Florida 34470. 
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Exhibit D – SOLICITATION ANSWERS     CONTRACT# CIP/250467 

1. The Contractor will handle the adjustment of existing manholes and valves to grade.

2. The City is keeping the millings.

3. Gravity wall shall be per FDOT Index 400-011-Scheme 1.

4. Traffic will be able to drive on the milled areas.

5. A sidewalk survey is not required.

6. For D curb detail, refer to FDOT Index 520-001 “D” curb – For “D” curb behind sidewalk, refer to
FDOT Index 522-00.

7. For the gravity height of wall details, refer to FDOT Index 400-011-Scheme 1. The height of the walls
is estimated at 2 feet.

8. For the details on the D curb behind the sidewalk, refer to FDOT Index 522-002.

9. The compacted roadway subbase is for the new lanes, not the new sidewalk. All work to construct
the sidewalk will be covered under item G-58-4 OR G-58-6.

10. For the millings, the City has multiple locations that may be utilized but the Furthest location from
site is the City Complex, 1805 NE 30th Avenue, Ocala, FL.

11. The sod type is Bahia.

12. Any material generated on site will be utilized first, then imported material if needed.

13. Detectable warning pay item is for existing ramps without detectable warning mats.
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