
                                                                                                                     
  
 

ENGINEERING & WATER RESOURCES – 1805 NE 30TH AVENUE, BUILDING 600 – OCALA, FLORIDA 34470-4882 
352-351-6772 – www.ocalafl.org 

April 9, 2025 
 
RE: LMS Annual Report and Progress of City Mitigation Projects. 
 
Dear Madam President, Honorable Mayor, and Members of the Council: 
 
For your information, I present the attached 2024 annual report for the Marion County Local Mitigation 
Strategy (LMS) with its attachments.  
 
On the 2024 LMS Prioritized Project List, 2021-03, DRA 222 Flood Relief project is listed for the City.  
The city has proceeded with procurement of the parcel for expansion of an existing DRA and the project 
is currently in design. 
 
Following Hurricane Irma, in August of 2018, the City of Ocala received funding for construction of the 
following LMS mitigation projects from the Federal Emergency Management Agency (FEMA) through 
the Public Assistance Hazard Mitigation Grant.   

 Lift Station Generators and Manhole Lid Improvements 
 Fisher Park Lift Station Generator and Flood Project 
 Northeast 16th Avenue Drainage 

 
Construction started on Northeast 16th Avenue Drainage project on July 15, 2024, and the project was 
completed in October of 2024.  We have requested the final inspection from FDEM this month.  We 
started the construction of the Lift Station Generators and Manhole Lid Improvements project on April 
16, 2023 and issued substantial completion in March of this year.  The Fisher Park Lift Station Generator 
and Flood Project started construction on March 11, 2024, and is near completion, with the DRA 
expansion complete and the generator installation in progress.   
 
Very Respectfully, 

 

 
Sean Lanier, P.E., CFM 
City Engineer/Director 


