

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 4/21/26
TO: Matt Grow
City of Ocala
FROM: Joseph A. Jerkins
SUBJECT: MARION - Ocala Int. - Enviromental Assessment
Ocala International-Jim Taylor Field
CONTRACT NUMBER: G2O62
AMENDMENT NUMBER: 3
FINANCIAL MANAGEMENT NUMBER: 453812-1-94-01

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and City of Ocala ("Agency"), dated 10/11/2023, is scheduled to expire on the 1 day of June, 2026.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 1 day of June, 2028, for additional time to complete the Project for the following reasons: Catex was recently summited to the FAA. This process can be time consuming and will delay the project.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____ (to be completed by Department).

Agency: City of Ocala

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

By: _____

Name: _____

Name: James S. Stroz, Jr., P.E.

Title: _____

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:
